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1. Introduction
The Galveston Bay area is at significant risk from hurricane-induced flooding. Over the past 

years the concept of the Coastal Spine (also named Ike Dike) has been developed as a 

solution to reduce flood risks for the region. The main aim of the coastal spine is to limit the 

inflow of hurricane surge into the Galveston Bay and thus protect Houston, Galveston and 

other communities around the bay.  

The aim of this report is to synthesize the design work that has been done on the Coastal 

Spine system and provides an indicative and preliminary estimate of the costs of the system. 

Figure 1 presents an overview of the system and its main elements as discussed in the 

chapters in this report. The barrier includes storm surge barriers in the Bolivar Roads inlet 

and San Luis Pass. The total length of the coastal spine in Figure 1 is 94 kilometers (58.5 

miles), consisting of 90 km (56 miles) of land barriers and 4 km (2.5 miles) of storm surge 

barrier. 20 km (12.5 miles) of the land barrier, along the Bluewater Highway, is still optional 

and added to provide a closing solution. Also, the eastern end of the land barrier near the 

community of High Island has to be determined and this section is therefore dashed as well. 

The exact length and layout will have to be optimized in future investigations.  

The main function of these barriers is to prevent inflow of the hurricane surge into the bay 

through these inlets. The designs have been based boundary conditions for navigation and 

environmental flow as to minimize impacts on these functions. Other important elements of 

the system are the land barriers, which aim to prevent and limit overland flow into the bay. 

Various initial design concepts for the land barrier have been explored based on 

requirements for engineering performance and landscape integration. 
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Figure 1: Overview of the main elements of the coastal spine 

The various chapters in this report present more information on the design assumptions and 

hydraulic boundary conditions (chapter 2), storm surge barriers in the Bolivar Roads (chapter 

3) and San Luis Pass (chapter 4), and the land barrier (chapter 5). A preliminary and 

indicative cost estimate is included in chapter 6, and main findings and recommendations are 

summarized in chapter 7. General information aimed at a general audience with interest in 

the coastal spine is included in the main report. More technical information is included in the 

appendices. 

The reported designs are mostly at a first sketch (e.g. land barrier) or conceptual level (e.g. 

components of the Bolivar Roads barrier). Therefore, there are still many questions and 

uncertainties related to aspects such as costs, feasibility and engineering performance of 

some of these ideas. Substantial additional design and investigation efforts will be required 

to come to more detailed and fully implementable designs. Findings from these future 

investigation and design steps could be used for further optimization and in some cases lead 

to changes in the initial concepts presented here.   

Various groups and individuals have contributed to the designs presented in this report. 

Important contributions were made by students from Delft University (Civil Engineering, dep. 

of hydraulic engineering) who have evaluated elements of the Ike Dike as part of their 

Master thesis or project assignments. Designers with experience in the field of storm surge 

barriers in the Netherlands and other regions were involved in various design steps. Experts 
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from Delft University, Royal HaskoningDHV, IV Infra and D.efac.to have contributed this 

report. 

This report complements other work and publications on the coastal spine system, including 

the “Game plan / framework for flood risk reduction Houston Galveston Bay” (2015) and 

several technical design reports on the Bolivar Roads storm surge barrier. An overview of 

relevant reports on aspects of the coastal spine is included in the list of references. 

Context: The coastal spine and other strategic alternatives 

The coastal spine is one of the possible risk reduction strategies for the region based on the 

concept of shortening the coastline. Other strategic alternatives for the region include inner 

bay protection along the perimeter and mid-bay protection. These other alternatives have 

not been explored further in this report, but elements and findings from the coastal spine 

design will be relevant for these alternatives as well. Eventually, due to the complex nature 

of the storm surge in Galveston Bay (hurricane induced surge on the coast combined with 

local wind set up in the bay) it is expected that an optimal strategy would likely include 

multiple lines of defence, including structural and non-structural interventions. As part of 

these broader investigations, building with nature solutions, such as wetlands and oyster 

reefs within the bay, and local storm surge barriers around the Galveston Bay perimeter are 

being investigated in other studies.  
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2. Design assumptions and hydraulic boundary conditions 

2.1. Protection level and design service life 

A protection level and design service life has to be chosen as a basis for the engineering 

design. The protection level is generally expressed by means of a probability of exceedance 

of design conditions that the system should be able to withstand (just) safely. The 

corresponding hydraulic boundary conditions are used as a basis for designing the various 

elements of the coastal spine.  

The extreme hydraulic boundary conditions (return periods water levels and off shore waves, 

approximately 2,000 m (6,600 ft.) off the coast) in the Gulf of Mexico near Bolivar Roads are 

presented in Table 1, based on hydraulic modelling in previous studies (Jin et al., 2012, 

Lendering et al., 2014). Further information is provided in appendix A.  

Table 1: Hydraulic boundary conditions 1/100, 1/1,000 and 1/10,000 yr-1 in Gulf of Mexico  

 1/100 yr-1  1/1,000 yr-1  1/10,000 yr-1  

Maximum surge [m] 5.2m 6.1m 7.0m 
Wave height Hs [m] 5.0m 5.7m 6.3m 
Wave period Tp [s] 7.2s 7.7s 8.2s 

In this initial phase of the design, pragmatic choices for protection levels have been made as 

outlined below. Further optimization of protection levels will be required in future phases.  

Storm Surge Barrier 

The storm surge barriers will be built for a design service life of 200 years, corresponding 

with the design service life of other storm surge barriers (e.g. the Eastern Scheldt barrier in 

the Netherlands). A structure such as a storm surge barrier is difficult to adapt, which is why 

a robust design is required. Considering the long design lifetime, low adaptability and 

robustness required for the storm surge barriers a higher protection level (e.g. 1/1,000 per 

year or 1/10,000 per year) is a logical choice. Previous studies have assumed a 1/10,000 per 

year protection level (Lendering et al., 2014). This report will continue to build on these 

earlier studies of the storm surge barrier, assuming a design protection level of 1/10,000 

years.  

Land barrier 

The land barriers will be built for a design service life of 100 years. The required safety level 

for the land barriers is based on the current elevation and safety level of the Galveston Sea 

Wall. With an elevation of about 17ft (5.2m) it provides an estimated 1/100 per year 

protection level. In addition, it is required that the land barrier can withstand significant 

overflow and overtopping – as its main function is to limit inflow into the Galveston bay. 

Reasons why a higher protection level, as chosen for the storm surge barriers, is not 

recommended are explained below: 

 Raising the level of protection of the land barrier above a 1/100 per year protection 

level will require large modifications to the existing sea wall (length 16km), which will 

add significant extra costs to the project.   
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 The land barrier is more adaptable than the storm surge barrier, because the design 

and construction is less complex than a storm surge barrier. The structure can 

therefore be adapted/reinforced to satisfy higher protection levels at a later time. 

 The design service life of the land barriers is 100 years, which is shorter than the 

design service life of the Storm Surge Barriers. A shorter service life can be chosen 

because the land barrier is more adaptable than a storm surge barrier.  

 Also for more extreme events (e.g. 1/1000 per year) the land barrier could contribute 

to limit overland flow into the Galveston Bay. 

To support future cost benefit analysis of different protection levels, we will briefly explore 

the effects of higher protection levels and resilience on the design of the land barrier.  

Future work  

Pragmatic choices for initial design have been made here. In future work, further 

investigation and optimization of protection levels is highly recommended based on statistical 

analysis of historic surge data and storm frequency analyses. This can be done based on the 

consideration of a so-called cost benefit analysis or economic optimization. In such an 

approach the additional costs of better protection vs. risk reduction benefits are considered 

and optimized. 

2.2. Hydraulic boundary conditions 

The hydraulic boundary conditions in regular, every day, conditions are presented in Table 2. 

These conditions are provided for the end of the service life of the coastal spine (2115). A 

sea level rise of 1 meter (3.3 ft.) is included in the prediction, following De Vries (2014), who 

compared three sources of sea level rise for the Gulf of Mexico. A more rigorous analysis is 

recommended. A storm surge barrier in Bolivar Roads will partly restrict the tidal exchange 

between Galveston Bay and the Gulf, which will increase tidal flows through Bolivar Roads. 

The increased flow due to partial closure of the Bolivar Roads inlet are also shown in Table 

2. 

Table 2: Regular hydraulic boundary conditions, see appendix A for further details 

Low tide (MLLW) 0.90 m [NAVD88+m] 
Mean Sea Level (MSL) 1.15 m [NAVD88+m] 
High tide (MHHW) 1.54 m [NAVD88+m] 
Significant wave height (Hs) in the Gulf  Hs=0.5m 
Peak wave period (Tp) in the Gulf  Tp=4.0s 
Maximum flow velocity through Bolivar 
Roads due to restriction of the inlet [m/s] 

Closure 0%: 1.0 m/s 
Closure 40%: 1.3 m/s 

Closure 60%: 1.6 m/s 

The hydraulic boundary conditions for the extreme conditions, occurring during a hurricane, 

are summarised in the table below. The water levels are determined with respect to the 

current mean sea level and include a sea level rise of 1 meter over a 100 year period. The 

conditions for the land barriers and the storm surge barriers have a different return period 

(1/100 and 1/10,000 yr-1 respectively) corresponding protection levels determined in section 

2.1.  
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The 1/100 surge levels are estimated based on expert judgment, d.d. 21-4-2015, and 

previous modelling results (Rippi, 2014). The 1/10.000 year conditions are based on a 

technical note by Mooyaart, van den Berg and de Vries (2014. After comparing these levels 

with preliminary research results (Sebastian and Dupuits, to be published 2015) using 

Bayesian network modelling for Galveston Bay, we conclude that these are reasonable 

estimates.  

The estimates for the fore runner surge height are based  (Stoeten, 2013) who developed a 

simplified model which couples meteorological forcing with hydrodynamic response is used to 

provide a first-estimate of storm surge within simplified semi-enclosed bays. The fore runner 

surge levels found are considered conservative assumptions. Further statistical modelling is 

recommended to determine more accurate estimates of the fore runner surge for different 

return periods. For comparison purposes, Sebastian et al (2014) studied the surge levels 

from Ike and concluded that the fore runner surge for a category 5 storm which makes 

landfall at San Luis Pass would result in a fore runner surge just under 3 meter.  

The off shore wave conditions are based on Jin et al (2010), Tables 8 and 12. The 1/100 per 

year wave conditions are based on a category 3 hurricane and the 1/10,000 year are based 

on a  category 5 hurricane. These assumptions need to be re-evaluated with existing data 

obtained by Jackson State, especially since the wave conditions have a large impact on the 

design of the land barrier and corresponding cost estimates. 

Table 3: Hydraulic boundary conditions for the year 2115 (includes 100 year SLR), see appendix 
A for further details (Hs = Significant wave height, Tp = peak wave period) 

 Bolivar 
Peninsula 
(1/100 yr-1) 

Bolivar  
Roads 
(1/10,000 yr-1) 

Galveston 
Island 
(1/100 yr-1) 

San Luis Pass 
(1/10,000 yr-1) 

Maximum water level 
in Gulf [MSL+m] 

5.2m  7.0m 5.2m  7.0m  

Minimum water level in 
Galveston bay MSL+m] 

Not required for 

design 
-1.0m  Not required 

for design 
0.0m  

Positive head [m] Not required for 

design 
8.0m Not required 

for design 
7.0m 

Maximum forerunner 
surge [MSL+m] 

3.0m 4.2m 3.0m 4.2m 

Waves on Gulf side Hs=5.0m 
Tp=7.2s 

Hs=6.3m 
Tp=8.2s 

Hs=5.0m 
Tp=7.2s 

Hs=6.3m 
Tp=8.2s 

Waves on Bay side Hs=2m 
Tp=5s 

Hs=3m 
Tp=6s 

Hs=1m 
Tp=4s 

Hs=1m 
Tp=4s 

 

In addition to the load case shown in the table (high surge on the coast, low level in the 

bay) a so-called negative head situation has been considered in the design. This corresponds 

to a situation in which the water level in the bay is higher than the ocean level. This is due to 

the effect of rotating storms. For the Bolivar roads barrier a negative head of 3 m (10 ft.) is 

assumed, for San Luis Pass a negative head of 2 m (6.6 ft.) is assumed. 
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Reflection on the hydraulic boundary conditions 

The hydraulic boundary conditions were compared to results of FEMA analysis (FEMA, 2012).  

Based on the comparison, it is concluded that the hydraulic boundary conditions in this 

paragraph are consistent with those derived by FEMA. There are some minor differences, 

which result from the uncertainties of the studies at this phase. The FEMA numbers do not 

vary significantly along the Texas coast, which is also consistent to the hydraulic boundary 

conditions derived in this paragraph. Many estimates associated with expected hydraulic 

boundary conditions will be better informed after ADCIRC  modelling and related work is 

completed. Data of Jackson State have been received in a later phase of the presented 

study, and could be used in later stages of the project to improve the analysis of hydraulic 

boundary conditions.  
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3. Bolivar Roads storm surge barrier 
 

3.1. Introduction 

This chapter discusses the Bolivar Roads storm surge barrier design. The barrier consists of 

two sections: a navigational section with the main requirement of allowing a free passage for 

ships, and an environmental section for water and environmental flows. See Figure 2. 

In earlier design steps it has been proposed to build a floating barge gate in the navigational 

section and caissons with lifting gates in the environmental section. The sections below give 

an overview of the most important design aspects. For the barge gate in the navigation 

section, an additional design of the required scour protection has been made. For the barrier 

in the environmental section new design alternatives are discussed at a conceptual level.  

 

Figure 2: Bolivar Roads storm surge barrier 

3.2. Barrier in the navigational section 

In this paragraph the design of the navigational section of the storm surge barrier at Bolivar 

Roads is presented. The design of the barge gate in the navigational section was studied by 

the barrier team in previous technical reports (sources: technical report 1, 2 and 3). 

Furthermore, the barge gate dynamics have been studied by Smulders (2015) and the hinge 

system was studied by Karimi (2014). The width of the navigational section together with the 

general storm surge barrier design and scour protection are discussed below.  

The width of the navigational section is based on the traffic intensity and the dimensions of 

the design vessels traveling through Bolivar Roads. In the report of de Vries (2014), a study 

is carried out to find the required dimensions of the navigational section. The design vessel is 

a Post/New Panamax tanker, with a design draft of 15.2 m (50 ft.), a design width of 49 m 

(161 ft.) and a design length (LOA) of 366 m (1200 ft.)(Benitez, 2009). According to the 

PIANC method (2014), a nautical section with a width of 220 m (722 ft.) would be sufficient. 

A single, two-way shipping lane is sufficient to deal with the traffic intensity (de Vries, 2014). 

These requirements are used in this report.  

Storm surge barrier design  

The barge gate is designed as a partly floating structure that distributes loads towards the 

sides. The main reason to distribute the loads to two supports at both sides of the gate, 

instead of to a sill on the bottom, is to avoid having to transfer the large horizontal forces to 

the low-quality subsoil in Bolivar Roads. It is expected that there is not enough friction 
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between the gate and the sill, or between the sill and the subsoil, to successfully distribute 

the large loads to a sill only (Jonkman et al., 2014a). Figure 3 displays the barge gate of the 

navigational section and its closing procedure. 

 

Figure 3: Barge gate (Smulders, 2015) 

A section of the barge gate is displayed in Figure 4. A structural design in steel has been 

made (van der Toorn et al., 2014) and the gate consists of S355 steel and the weight is 

approximately 32,000 tons.  

 

Figure 4: Impression of the structure of the barge gate (van der Toorn et al., 2014) 

A floating barge is chosen because of the advantages of a simple sill structure and the 

automatic opening of the gate when a negative head occurs (higher water level at the bay 

than at the Gulf). Also, settlement differences of the sill are not a (critical) issue (Jonkman et 

al., 2014a).  
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Previous studies have addressed several aspects of the navigation barrier. The gate is 

supported by two concrete abutments. The foundation of the abutments was briefly 

discussed in (Toorn, et al. 2014) and is proposed to consist of a deep pile foundation with a 

mixed group batter piles (tension and pressure) or a deep foundation of (pneumatic) 

caissons or (a coupled pair of) cellular cofferdams. Based on additional soil data a design 

decision can be made for the most appropriate foundation type, given the total vertical 

reaction forces computed. The thesis of Smulders focussed on the dynamics of the barge 

gate in various conditions. This has shown that most movements are within tolerable limits. 

Critical aspects to be considered further are the landing operation and the load case under a 

negative head.  

 

Figure 5: Conceptual overview of the abutments and foundation (van der Toorn et al., 2014) 

The design of the barge gate was chosen to allow overtopping and overflow during hurricane 

conditions. Furthermore, the opening under the gate in closed position also introduces flow 

during hurricane conditions. Especially this opening, between the barge gate and the 

bottom, has negative consequences. Very high flow velocities (as a result of a large water 

level head during a hurricane) will occur under the gate (>12 m/s). This leads to a heavy 

scour protection which needs to consist of large concrete elements under the total gate 

width and large rock at both sides, according to Figure 6. Furthermore, hazardous vibrations 

for the gate structure can occur as a result of the high flow velocities.  In Figure 6, a 

schematic cross section of the bed protection is displayed; more details can be found in 

appendix B. The stone classes are derived from Euro Norm 13383, which is also used in the 

Rock Manual, the nominal diameter of the stones of each class are also shown in Table 4. 
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Figure 6: Sketch of the cross section of the scour protection   

Table 4: Legend stone classes for scour protection 

Color Stone classes, according to Euro Norm 13383 Nominal stone diameter (m) 

Grey Concrete elements, to be designed - 

Blue HMA 1000-3000 0.90 

Brown HMA 300-1000 0.59 

Yellow LMA 60-300 0.38 

Dark green LMA 10-60 0.21 

Light green CP 90/250 0.13 

Directly under the barge gate and in the front and the back of the barge gate loose rock will 

not be stable. The most suitable solution for the high flow velocities are concrete elements. 

The dimensions of the concrete elements need to be elaborated in more detail. The main 

issue is that the flow depth directly under the gate is very small. The dimensions of concrete 

elements vary, with typical ranges of 5 x 5 x 2 m (16.4 x 6.6 x 6.6 ft.). A large number of 

elements are required. A disadvantage of concrete elements is the limited flexibility for 

future dredging and will impact future deepening of the ship channel.  

This design focused on a scour protection that could fully withstand extreme surge 

conditions without significant damage. As a potentially cheaper alternative, a scour 

protection could be investigated for which damage of the protection itself is allowed, but 

catastrophic failure of the system is prevented. The design choice of allowing over- and 

underflow in closed position has a large impact on the design of the scour protection, which 

will result in high costs. A gate without an opening may provide advantages over the current 

design. The flow velocity caused by underflow will no longer be present and the (smaller) 

hydraulic loads due to overflow will become governing for the scour protection. These will 

require smaller concrete elements, which are able to follow small settlement differences. One 

aspect that is to be considered is whether – in case of accidental failure to close the barrier – 

the scour protection should still be able to handle the large flow velocities. This is a design 

decision that requires further investigation and optimization.   

 To avoid large horizontal loads, the weight of the barge can be optimized by optimizing the 

quantity of water in the barge. An advantage of this design is that less bending stiffness is 

required in longitudinal direction, which would reduce the amount of steel required. The 

main disadvantage is that it will not open automatically during negative heads. However, the 

advantage of resting the gate on a sill may outweigh the disadvantages of not automatically 

opening during negative heads. This requires further investigation.   
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3.3. Barrier in the environmental section 

Initially, De Vries studied the design of the environmental section. His design consisted of 

vertical lifting doors inside caissons as a superstructure. The caissons were placed upon a 

foundation of vertical drainage. The feasibility of the structure was questioned in his master 

thesis report, as the foundation provided several major disadvantages. Moreover, solutions 

might be feasible with less visual disturbance than the barrier proposed by De Vries. 

 

Figure 7: Initial design of the environmental barrier in the thesis of de Vries, caissons with 
vertical doors (de Vries, 2014) 

Due to the aforementioned disadvantages of the design by de Vries new designs were 

explored at a sketch level in this phase of the barrier study, more details can be found in 

appendix C. This resulted in the following three concepts, which are described briefly in the 

following sections:  

a. Vertical lifting gates on a shallow foundation;  

b. Vertical radial gates on a pile foundation; 

c. Rotating flip gates. 
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Figure 8: Cross section of environmental sketch design concepts, in closed position 

Design 1: Shallow Foundation 

This design is based on the Eastern Scheldt barrier. Here, a very thick soft layer is present 

similar to the situation at the Bolivar Roads. The concept is that a very wide foundation is 

applied, spreading the loads caused by the head over the structure. Preventing very deep 

foundations to allow easier construction and, therefore, reduce costs.  

One of the key elements of this barrier is its three vertical lifting gates instead of the usual 

single gate. In opened situation the barriers have to be hoisted above the water level. By 

using three vertical lifting gates instead of one the total height of the lifting towers can 

thereby be decreased (see Figure 8). This is preferred to limit visibility and to a lesser extent 

decrease vertical loads, as the vertical lifting gates transfer the loads to the towers that are 

connected to a continuous footplate. A disadvantage of the lift gates is the vertical limitation, 

which limits the flexibility of the structure. 

Taking the abovementioned aspects into account more research into the trade-off between 

settlements and horizontal friction capacity is required to determine the feasibility of this 

solution.  

a b 

c 
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Design 2: Vertical radial gates on a pile foundation  

This design is based on the design of the IHNC barrier in New Orleans with respect to the 

foundation. The starting point of this alternative is that a pile foundation is applied. The 

barrier transfers all of the horizontal and vertical loads to the bearing sand layer at MSL-40m 

layer through steel tubular piles. Steel tubular piles have proven to be an excellent way in 

bearing heavy loads to large depths. Furthermore, this technique was applied in the U.S.; 

the IHNC Lake Borgne Surge Barrier in New Orleans. 

Vertical radial gates are suspended on towers. The radial gates transfer the loads via the 

guide rail and hinge towards the pile foundation. In open situation, the entire radial gate is 

positioned above the water surface (including the hinge), making it easily accessible for 

inspection and maintenance. This pile foundation bypasses the weak clay layers and 

transfers all the loads to the bearing sand layer. Large (unequal) settlement of the 

construction is thereby prevented.  

Radial gates are widely experienced movable gates. They were, for example, already used in 

the Haringvliet barrier in the Netherlands. In opened situation, the entire radial gate is 

positioned above the water surface (including the hinge), making it easily accessible for 

inspection and maintenance.  

In Figure 8 the barrier is presented for the case when a positive head due to hurricane surge 

occurs. In this load case radial gates are able to effectively bear the horizontal load. The 

loads due to this negative head could be easily relieved by constructing valves in the gates.  

This, however, should be studied further.  

 

Solution 3: Flip gates  

This is an innovative idea that aims to prevent that the barrier is visible during normal 

conditions, but it is also based on structural simplicity. Similar to solution 2, a pile foundation 

is applied. The two alternatives presented before both protrude above the water surface in 

regular conditions. Local communities in Texas would better support a solution with less 

visual disturbance. The entire structure, including the moveable gates lies under ebb-tide 

level during regular conditions.  

In fact, it is a moveable retaining plate that is suspended on two steel tubular foundation 

piles. Similar to solution 2, the foundation piles avoid the weak clay layers and the loads are 

directly transferred down to the bearing sand layer. In regular conditions, the flip gate is 

placed in horizontal position to enable water exchange between the Galveston Bay and the 

Gulf of Mexico. When a high water level is expected, the flaps will be rotated around the 

hinge into a vertical position. The higher water pressure on the Gulf of Mexico side presses 

the flip gate against the sill and keeps it in this position.   

The load transfer occurs via the hinge and sill down to the foundation. This sill and hinge 

face many challenges. A major disadvantage of the flip gate is the accessibility for 

maintenance, as the gates are always under water when is in open or regular conditions. 

The way the sill and hinge transfer these loads is yet unclear.  
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Most promising concepts 

Several possible concepts for the environmental section of the Bolivar Roads barrier have 

been identified in the previous sections. The most promising concepts with regard to 

operation, maintenance, reliability and cost seem to be a system with vertical lifting gates or 

radial gates. The cost estimate in this report is based on the vertical lifting gates. However, it 

is recommend to further design and evaluate both concepts. A different concept that could 

be studied would be the use of inflatable barriers, as suggested and examined by Van 

Breukelen (2013). 

Scour protection of the environmental section 

The environmental section is open during regular conditions, which will result in tidal flows 

(see chapter 2). This environmental section will also be overtopped if a hurricane strikes the 

extreme design conditions are similar, but without underflow. However, cases are possible in 

which gates of the Environmental Barrier could fail to close. In these cases the scour 

protection would have to be able to handle large flow velocities to prevent undermining and 

failure of the entire structure. A design decision on this will depend on the type of structure 

chosen for the Environmental Barrier and the reliability of closure and is subject to further 

optimization. 
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4. San Luis Pass storm surge barrier 
 

4.1. Introduction 

The San Luis Pass is situated at the southern end of the Bay, as indicated in Figure 9. The 

San Luis Pass has a length of approximately one kilometer (3,300 ft.) and has an opening of 

2000-3000 m2 (22,000 – 33,000 ft2, which is 10-15% of the Bolivar Roads inlet). Surge 

contribution/inflow will not be very significant if you consider the current cross section. 

However, the flow velocities through this opening will be very high (because of the larger 

head difference if you close Bolivar Roads) and enormous scour can be expected if you leave 

this gap open during a hurricane.  

     

Figure 9: Top view of San Luis Pass 

Like the Bolivar Roads barrier, the San Luis Pass barrier shall affect the Bay’s hydrodynamics 
slightly in regular conditions. We assume the same relation holds for San Luis Pass: if the 

flow opening in becomes less than 60% of the original, the Bay’s ecosystem is adversely 

affected (Ruijs, 2011). After construction of a storm surge barrier the San Luis Pass should 

remain navigable for smaller vessels under normal conditions as a starting point. From the 

cross section we derive that the best navigation channel is located at the southern end of the 

Pass.  

From this cross section we also see that the Pass is rather shallow for almost 80% of the 

opening, making it possible to close it off for most of its length while still satisfying the 

60%/40% open/closed ratio requirement.. One solution would be to leave a navigable 

opening for smaller vessels with a width of around 50m and a depth of MSL -5m and an 

extra environmental barrier for another 150m-200m length, which is open under normal 

conditions. In that case the last 750m-800m of the current pass can be closed off using a 

permanently closed land barrier solution. This choice of closing off most of the San Luis Pass 

could lead to resistance of nearby residents and unwanted sedimentation. This consideration 

needs additional attention in the overall system optimization. 

  

 

 

San Luis Pass 
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4.2. Location 

At first thought the existing San Luis Pass Bridge is a suitable “framework” or superstructure 

for the barrier. However, the bridge was built shortly before 1970 though, meaning it 

reached a lifetime of 45 years by now. Moreover, it is highly unlikely the bridge was designed 

to withstand the enormous horizontal forces a closed bridge structure would face during a 

hurricane. Of course, better research should be done at a later stage to choose the final 

position of the barrier. 

4.3. Barrier solutions 

Next we take a look the barrier solutions. We find the Bridge has a horizontal clearance of 57 

ft. (17m) and a vertical clearance of 29 ft. (8.7m). For reasons of reliability and 

maintainability a vertical lift gate is a preferable option. It can be maintained (relatively) 

easily since all critical parts are above sea level. It is highly reliable since it can (almost) 

always be closed on gravity if all other drive systems fail, if designed wisely. An interesting 

alternative to consider is the possible use of a sector gate, as used in New Orleans, LA.  

This barrier is probably not enough to satisfy the 60% opening requirement under normal 

conditions. We propose to apply the same solution as for the environmental barrier at Bolivar 

Roads (See chapter 3 for more details) to semi-close the remaining opening of the San Luis 

Pass to satisfy the 60% opening requirement. The remaining 40% of San Luis Pass can be 

closed permanently. To avoid structures that need heavy and expensive, foundations, we 

propose to apply a land barrier for this part. It can be founded on the (firm) clay layer, 

giving the least expensive barrier with a “green look”. This combination of solutions has been 

illustrated in Figure 10. More detailed information can be found in Appendix D. 

 Figure 10: Proposed San Luis Pass storm surge barrier solution  
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5. Land Barrier 

5.1. Introduction 

The land barrier is the element of the Coastal Spine system with the largest length and a 

crucial part in the defense of the entire Galveston Bay Area. As most research up till now has 

mostly focused on the Storm Surge Barrier at Bolivar Roads, an additional initial design step 

has been performed for the land barrier, combining engineering and architectural landscape 

design. 

The land barrier is located at the Bolivar Peninsula and Galveston Island, which are situated 

north and south of Bolivar Roads. It has been assumed  that a section along the Bluewater 

Highway, south of the San Luis Pass is required to close off the bay. This is a conservative 

choice as it still optional and its necessity for surge reduction in the bay needs to be 

determined. This results in a 90-kilometer (56 miles) land barrier system, closing off the 

Galveston Bay Area from Freeport in the south up to Anahuac National Park in the north. 

Also, the extension and connection of the eastern side of the land barrier near the 

community of High Island need to be investigated in future work. Both the western- and 

eastern end of the land barrier have not been finally determined and are subject to further 

work. 

To come to a well-defined concept of the land barrier on the Bolivar Peninsula, Galveston 

Island and along the Bluewater Highway, it is proposed to generate alternatives and choose 

the most suitable one as a preferred alternative for the costs estimate. It is noted that 

previous work (West, 2014) includes an evaluation of some land barrier concepts that are 

also included in this study. 

The current initial design step focusses on a sketch level technical design of possible land 

barrier alternatives. Several crucial implementation aspects are discussed in the closing 

paragraph of this section. For example, a detailed analysis of the presence of existing 

structures within the land barrier footprint has not been performed. 

5.2. Boundary conditions and design assumptions 

The boundary conditions are based on a combination of hydraulic boundary conditions and 

preferences of stakeholders, as discussed with experts from Texas A&M University: 

 The preferred barrier elevation is 5.2 m (17 ft.). This is equal to the existing 

Galveston seawall and represents the 1/100 per year maximum water level in the 

year 2115. The consequence of this condition is shown in Alternative 1. However, 

constructing on this level will result in very large amounts of overtopping during the 

design storm (in the order of 1000 L/m/s), resulting in destruction of infrastructure, 

facilities and private property on the Galveston Island and Bolivar Peninsula.  

 The land barrier should be overflow/overtopping resistant without catastrophic failure 

during 1/100 per year conditions. The design amount of overflow/overtopping will 

therefore depend on the height of the barrier and the local conditions.  

 A natural look or coverage is preferred.   
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The land barrier design will be based on 1/100 per year conditions, which results in a water 

level of 5.2 m +MSL and 3 m (10 ft.) waves. This wave height differs from the hydraulic 

boundary conditions, because higher waves are assumed to break and lose height. 

Explanatory calculations are added in Appendix E. 

5.3. Land barrier design 

Using rules of thumb, realistic hydraulic boundary and existing design, several concepts are 

possible. The first step is to generate and categorize these concepts and choose three 

alternatives that will be evaluated further. The broader selection of initially considered 

concepts can be found in Appendix E.2. 

Three alternatives for the land barrier have been evaluated. These alternatives represent 

three different approaches to the problem and will only give an overview of how the general 

cross section on the three land masses may look like. These alternatives are: 

1. Continuity and History; this alternative extends the Galveston Seawall along the 

islands, which results in a fitting architectural integration of the new flood defense 

system in the existing structures. 

2. Natural Safety; this alternative raises the dike slightly above the 5.2 m (17 ft.) 

elevation in order to enable a natural look and cover along the dike possible.  

3. Seaward Protection; the last option uses a permeable breakwater to protect the dike 

on land and gives way for possible wetlands at the same time. 

 
Alternative 1: Continuity and History 

The Galveston Seawall has protected its citizens for more than a century and stands out as a 

familiar landmark. To enhance stakeholder cooperation and honor this historic civil structure, 

the Seawall will be extended along the Galveston Island and the Bolivar Peninsula. A first 

impression can be seen in Figure 11. 

Figure 11: Cross section of land barrier alternative 1: Continuity and History 

The main defense structure consists of a floodwall to counter the surge and waves. Behind 

the iconic seawall, a very gentle slope will lead the road back to normal level. Because of 

large overtopping, extensive ground protection is needed to ensure stability. The current 

design would require roughly 130 m3 of sand per meter barrier (1450 ft3 /ft.) and 250 m3 of 

clay per meter barrier (2700 ft3 /ft.). The total footprint is 110 meter wide (360 ft.), of which 

the most part can be combined with existing structures, i.e. the levee part of the land barrier 

could be built around the structures that are mostly raised.  
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Advantages: 

+ Relatively low dike height and gentle slope ensures minimal change in the 

appearance of the island/peninsula and the view of the residents.  

+ Structure resembles the iconic Galveston Seawall, enhancing the continuity.  

+ Gravity structure and gentle slope leads to resilient structure when large storms hit.  

+ Is able to withstand significant overtopping 

Disadvantages: 

- Low dike height at design water level leads to insufficient protection from waves 

- Large amount of sand needed due to gentle slope 

- Expensive, non-natural inner berm protection needed to ensure stability 

- More difficult to integrate with existing land use due to wide footprint 

Alternative 2: Natural Safety 

Both Galveston Island and the Bolivar Peninsula own a recognizable natural look that 

deserves a flood defense with the same values. This alternative raises the dike beyond the 

mentioned 5.2 meter up to a level where inner slope protection with a natural cover is 

possible. Calculations show a needed height of 7.5 meter (24.6 ft.). The outer slope does 

need artificial protection. However, this concrete or asphalt layer can be covered with a small 

layer of sand and grass to maintain the natural look. An impression can be seen in Figure 13. 

 This sand/grass-layer will have to be replaced after a hit from a large hurricane, which will 

probably occur several times during its lifetime. The increased height of the dike will lead to 

lower amounts of overtopping, making the use of natural cover a possibility. By placing the 

road on top of the highest point of the dike, both the beach and the protected areas behind 

the dike will be easily accessible. The current design would require roughly 90 m3 of sand per 

meter barrier (970 ft3 /ft.) and 230 m3 of clay per meter barrier (2500 ft3 /ft.). The total 

Figure 13: Cross section of land barrier alternative 2: Natural Safety 

Figure 12: Alternative 1 artist impression 
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footprint is 80 meter wide (260 ft.), which cannot be used for additional purposes, other 

than transportation.  

Advantages: 

+ No concrete/asphalt protection needed at inner slope 

+ Relatively small affected land area, focused around road (public property)  

+ Outer bank protection can easily be covered with sacrificial sand/grass-layer, because 

of relatively low frequency of hurricanes 

Disadvantages: 

- Dike crest height above 5.2 meter (17 feet) 

- Outer berm requires non-natural protection 

- Large amount of sand needed for berm and dike 

 

Alternative 3: Seaward protection 

The third alternative focusses on a minimal alteration of the land masses themselves, with at 

the same time trying to maintain or even increase the natural environment that the 

Galveston Island and the Bolivar Peninsula allow for. Like the second alternative, the dike 

has to be raised up to 7.5 meter (24.6 ft.), where an inner slope with a natural cover is a 

possibility. To enable the use of a natural cover on the outer slope as well, the waves need 

to be dampened. This is done with a breakwater. An impression can be seen in Figure 15. 

With the use of this combination, an opportunity rises to reuse soil from in between the 

breakwater and the dike of the construction of the dike itself. This will decrease construction 

costs. By using this soil, a low-lying piece of land appears where water can enter through the 

breakwater. However, waves will be dampened significantly, leading to a streak of land 

where the local natural environment can flourish. The beach will be relocated to the outside 

of the breakwater, where recreation in the sea and the waves is still possible.  The current 

Figure 15: Cross section of land barrier alternative 3: Seaward protection  

Figure 14: Alternative 2 artist impression 
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design would require roughly 55 m3 of sand per meter barrier (590 ft3 /ft.) and 160 m3 of clay 

per meter barrier (1700 ft3 /ft.). Also 65 m3 of breakwater is required per meter (700 ft3 /ft.).  

The total footprint can vary between 100 m and 400 m (330-1300 ft.), depending on the 

natural zone. This zone and the breakwater are placed outside of the current shoreline.  

Advantages: 

+ No concrete/asphalt protection needed on inner- or outer slope 

+ Lower construction costs because of reuse of soil material 

+ Breakwater provides first line of defense and dampens the wave attack 

Disadvantages: 

- Dike crest height above the 5.2 meter (17 feet) elevation 

- Large amount of material needed for breakwater 

- Additional streak of land increases distance between houses and beach 

 

Preferred alternative 

As can be seen from the descriptions above, none of the alternatives are able to fully comply 

with all of the boundary conditions. However, Alternative 1: Continuity and History i.e. the 

seawall with wide dike has to most potential with the current demands. The first alternative 

complies to the height restriction and offers a robust situation for overflow. This alternative 

will therefore be considered as the preferred alternative. The preferred alternative will be 

used and evaluated in the cost estimate and the final overview. 

This alternative has been chosen because it is the only alternative that meets the 5.2 meter 

(17ft.) elevation restriction and has the opportunity to be improved with the use of 

temporary adjustments. The structural elements of the seawalls provide protection against 

surge and large wave overtopping volumes. To allow resilience for overtopping events, a 

relatively mild inner slope could be chosen as proposed in the current concept.  

Figure 16: Alternative 3 artist impression 
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To enhance landscape integration, the extended floodwall could also be covered to look like 

a natural dune – the so-called dike (or levee) in dune concept – see Figure 17 and Figure 18. 

This will lead to higher costs but somewhat higher landscape value. In case of a design 

storm, this natural cover will vanish and the seawall will be exposed. However, because of 

the low frequency of this magnitude of storm, this can be an interesting adjustment to 

increase the natural look of the barrier. To reduce costs, it is possible to only cover the 

floodwall at residential and touristic areas. 

Adaptability 

The importance of the residential and industrial areas around the Galveston Bay Area could 

result in the requirement of a higher safety level. In the hydraulic boundary conditions the 

situation of a 1/10.000 per year storm is provided with this in mind. The choice of land 

barrier should therefore also include its adaptability to possible higher standards. 

The preferred alternative can easily be adapted. The seawall can be extended to a higher 

level, after which the levee can lifted. Adapting the other alternatives would lead to a larger 

inland footprint, as the dike crest and the total dike volume needs to be expanded. Because 

a concrete or asphalt layer is not required on the inner slope, this will cause no additional 

challenges. It can therefore be concluded that adaption of all the alternatives to higher 

safety level is possible, as long as the requirement of possible expansion is added to the 

engineering requirements of the original flood protection. 

Figure 17: Impression of the seawall alternative with dune coverage 

Figure 18: Artist impression of seawall, partly covered with a dune coverage 
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5.4. Discussion 

This initial design step is intended to show the different options that can be considered when 

designing the land barrier. The most important conclusion is the fact that it is not possible to 

completely comply with all boundary conditions simultaneously. Especially the height 

restriction, where a dike height of 5.2 meter (17ft.) is required, will lead to a limitation of the 

options as large forces and overtopping rates need to be endured. The exact amount of 

overtopping and its consequences are still unknown and are subject to future work. This 

choice will result in a structural solution, consisting of a seawall with a wide levee. This 

solution is therefore mostly a result of the height restriction and other concepts will become 

more attractive if costs, rather than elevation restriction become more important. 

Many of the homes on the coast will have ground floor elevations that are in the same range 

as the crest height of the coastal levee. If this is the case, some of the existing structures 

could be incorporated in the coastal dike, but this is a topic for further assessment and local 

design. The design of the inside slope would allow for local modification and optimization to 

allow existing structures to be integrated in the new coastal dike.In a next design step it is 

recommended to consider a few representative cross sections and to investigate how the 

barrier design could be adapted to account for existing structures.  

A less structural looking solution can be found by increasing the maximum allowable dike 

height. Overall, further investigation and optimization of the land barrier is recommended. 

Special attention is required for the construction materials and their availability – largely 

affecting construction costs. Investigations could focus on the role of the overall land barrier 

in surge reduction in the bay and the optimization based on engineering, costs and 

landscape integration.   
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6. Cost estimate of the coastal spine system 
 

6.1. Introduction 

The Coastal Spine is an integrated protection system, consisting of storm surge barriers and 

three land barrier sections, connected to protect over 90 kilometer (56 mile) of Texas 

shoreline. Because of the large amount of factors still unknown and the current stage of 

design, it is challenging to make a detailed cost estimate. However, with the use of well-

known design assumptions and knowledge from earlier constructions, it is possible to make a 

preliminary and indicative (but “rough”) cost estimate 

The costs will be estimated for the different elements according to two approaches: the rule 

of thumb- and the material based approach, which are shortly described below. More 

information on each element and the considerations that led towards the used costs and 

bandwidth can be found in Appendix F. 

 Rule of thumb approach: The first cost estimate is a simple rule of thumb that is 

based on barrier length and utilizes a bandwidth of unit costs from previously realized 

storm surge barriers. 

 Material based approach: The second approach identifies the main elements of the 

proposed barrier system and attempts to estimate typical costs of these elements by 

applying volumes and unit costs of materials.  

The cost estimates of the two approaches will be compared and combined to come to one 

cost estimate of the coastal spine elements. Given the level of the design (preliminary / 

sketch) a bandwidth of costs is used.  

The costs estimates of the coastal spine will include the elements presented in figure 1 and 

other parts of this report: land barrier sections, Bolivar Roads and San Luis Pass storm surge 

barriers. It is assumed that the Rollover pass and Bolivar Peninsula is closed in line with 

current planning. 

The costs presented in this section include direct costs for materials and construction, but 

also aspects such as site costs and some small margin for unforeseen costs. These additional 

project-dependent costs are accounted for in the form of a percentage of the material costs. 

The total cost estimate and added notes are also stated in Appendix F.  

In the calculation of unit prices for which sources are in Euros, the following conversion has 

been used: 1 Euro = 1.15 US $.The costs presented in this section concern total construction 

costs but do not include long-term management and maintenance cost. 

6.2. Bolivar Roads storm surge barrier 

At Bolivar Roads, the 3-kilometer (1.9 mile) stretch will be closed off with the use of a 200-

meter (660 ft.) barge gate barrier and a 2800 meter (1.7 mile) environmental barrier. In the 

cost estimate, this is divided in the Navigational Storm Surge Barrier and the Environmental 

Storm Surge Barrier. 
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Bolivar Roads Navigational Storm Surge Barrier 

The barge gate placed to close off the main ship lane is the most technically challenging 

element of the Coastal Spine and will therefore most likely be the most expensive per meter 

span. As the design is not detailed enough to use the material based approach, the costs of 

the barge gate is based upon rule of thumb.  

With the use of unit costs from previous storm surge barriers around (Mooyaart et al., 2014), 

the costs per meter can be estimated. Due to the complexity of the barriers, the costs are 

high and in the range of 1 to 4 million dollars per meter span. The barrier shows relatively 

strong resemblance to the Maeslant Barrier in the Netherlands, as both barriers swing a large 

steel element in the navigation channel from the side(s) and the channels which need to be 

closed off, have a comparable depth (MSL-17m and -17m+NAP respectively). However, 

current information on Bolivar Roads show a difficult environment and leave many 

challenges, which will be accounted for by increasing the Maeslant barrier unit costs with 

25%. This  leads to a first estimate of 2.75 million dollars per meter span, which in turn 

results in a cost estimate of this element of 550 million dollars. 

Bolivar Roads Environmental Storm Surge Barrier 

The Environmental Barrier will most likely be one of the more expensive elements of the 

Coastal Spine due to its long length (2800 meters, 1.7 mile). The barrier has been evaluated 

with both the rules of thumb- and the material based approach, which showed rather large 

differences. The rules of thumb-approach was based on the Eastern Scheldt Barrier (unit 

costs $2.1 million per meter span), which show large resemblance to the current design of 

the Environmental Barrier. However, this barrier was built roughly 30 years ago and was the 

first of its size, which could overprize any construction based on it. The material based-

approach showed a lower cost ($0.7 million per meter) but will most likely underestimate the 

cost of specialized equipment for working in an environment like Bolivar Roads.  

It does show that the costs of the lifting gates, the footplate and the bed protection will be 

leading in further assessing the best and most cost efficient alternative. For this phase, the 

costs for the Environmental Barrier at Bolivar Roads are estimated to be 4.0 billion dollars. 

The entire calculation can be found in Appendix F and Appendix F.1. 

6.3. San Luis Pass Barrier 

The San Luis Pass is evaluated as a combination of different barriers. As was made clear in 
Chapter 5, most of the barrier will be closed off with the use of an earthen levee. A smaller 
part (150 m, 490 ft.) will be designed in the same way as the environmental barrier, and 

there will be a section with a 50 m ( 160 ft.) lift gate for the passage of small vessels.  

Table 5: San Luis Pass barrier elements and costs  

Element  Length Unit costs Estimated 
component costs 

Lift gate 50 m (160 ft.) 2.1 M$/m 105 M$ 
Environmental barrier 150 m (490 ft.) 1.4 M$/m 210 M$ 
Earth levee 800 m (0.5 mile) 17 M$/km 15 M$ 

Total   330 M$ 

From the table above can be seen that the San Luis Pass Barrier is estimated to cost 330 

million dollars.   
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6.4. Land barrier 

The land barrier is the longest element of the Coastal Spine. It consists of three sections: 

 Bolivar Peninsula 

 Galveston Island 

 Bluewater Highway (optional) 

Together, these three sections span roughly 90 kilometer (56 mile). The cost estimate is 

based on the preferred alternative, which consisted of a 5.2 meter (17 ft.) high sea / 

floodwall and a gentle, clay/sand inner slope.  

For the area south of the San Luis Pass (the Bluewater highway section) a choice has to be 

made whether a land barrier is needed. If a design storm hits, the lands south of the San 

Luis Pass will flood, especially with the other barriers in place. It is therefore chosen to 

extend the land barrier in South-western direction up to Freetown along the Bluewater 

Highway, which adds another 20 km of land barrier protection. This is a conservative 

estimate and has to be investigated in further optimization, also linked to outputs of surge 

models. Also, the extension and connection of the eastern side of the land barrier near the 

community of High Island need to be investigated in future work. 

Because of preliminary status of the design, no distinction between the different sections is 

made. That means the cost difference is solely dependent on the length of the land barrier. 

The barrier lengths on Bolivar Peninsula, Galveston Island and along the Bluewater Highway 

are 40 km, 30 km and 20 km respectively.  

A land barrier is a more common structure than a storm surge barrier, which makes it easier 

to evaluate. The difference between the rule of thumb- and the material based method was 

therefore rather low. The two approaches gave unit costs of $47.8 million per kilometer and 

$40.1 million per kilometer respectively. Assuming the design as presented in Chapter 5, the 

total costs of the Land Barriers are estimated to be $4.1 billion. However, the design of the 

land barrier itself is still in a preliminary phase, and changes to it can significantly affect the 

costs. In this respect it is noted that due to the chosen option (a sea wall and large earthen 

dike behind it)  the costs are fairly high, e.g. when compared to other flood protection 

projects such as in New Orleans. Therefore, further optimization of the land barrier design – 

also based on costs would be an important topic for future work. 
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6.5. Coastal Spine system cost estimate 

With the use of the above information, the costs of the different elements of the Coastal 

Spine are estimated. Adding these figures will lead to the total project costs. Special 

attention is needed when it comes to the bandwidth of costs. Different elements with a 

different level of detail are added. The total bandwidth on the project is based on the 

elements, corrected for the relative costs compared to the total.  

The cost estimate shows an estimated project cost of 5.2-12.4 billion dollars. This results in 

an estimate of $8.9 billion with a bandwidth of 40%. 

Table 6: Coastal Spine system cost estimate per element 

Element 
class 

Location Length Unit costs Element 
costs 

Bandwidth 

Storm 
Surge 
Barrier 

Bolivar Roads 
(Navigational)  

200 m 2.75 M$/m 550 M$ 50% 

Bolivar Roads 
(Environmental) 

2800 m 1.4 M$/m 4,000 M$ 50% 

San Luis Pass  
 

1000 m - 330 M$ 50% 

Land 
Barrier 

Bolivar 
Peninsula 

40,000 m 
(25 mile) 

0,045 M$/m 1,800 M$ 30% 

Galveston 
Island 

30,000 m 
(18.6 mile) 

0,045 M$/m 1,350 M$ 30% 

Bluewater 
Highway 

20,000 m 
(12.5 mile) 

0,045 M$/m 900 M$ 30% 

Total    8,930 M$ 40% 

Almost half of the total cost are associated with the Bolivar Roads storm surge barrier, which 

follow from the combination of a complex moveable storm surge barrier and its large length. 

Lower protection levels are not expected to reduce the cost of the storm surge barrier 

significantly, as unit costs will remain relatively high.  In further research it is recommended 

to optimise the total cost of the coastal spine by considering different protection levels for all 

structures. 

One should keep in mind that in this early stage of design, many factors are unknown and 

design can still change significantly. However, given the current phase and the knowledge on 

the current design elements, the results give a first indication of the range of construction 

costs.  

The cost estimates do not include management and maintenance costs. These can be 

considerable, up to 1% of construction costs on  an annual basis for storm surge barriers, 

and in the order of $ 100,000 per kilometer per year for dikes and levees (Jonkman et al., 

2013c). 
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As a final note, it is interesting to compare this to the costs of other large scale surge 

suppression systems. The hurricane protection system that was (re)built after hurricane 

Katrina had a total cost of about $ 15 billion. The total costs of the Delta works are 

estimated at 5.5 billion Euros (Steenepoorte, 2014). If it is assumed that these were at the 

1985 price levels, the current value would be more than 11 billion Euros ($12.5 billion) in 

present values. 

Further and more detailed estimates of costs are recommended. Optimization of costs is 

recommended by considering different protection levels, and alternative designs. Especially 

for the land barrier – which is an initial design phase – the cost could be further optimized 

and likely reduced. More information on (availability of) materials is required for further 

design.  
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7. Conclusions and recommendations 
This report synthesizes the design work that has been done on the coastal spine system. 

Technical investigations on elements of the system (the land barrier and storm surge 

barriers), showed that the coastal spine is a large and technically challenging project, but a 

feasible one. A preliminary and indicative estimate shows that construction costs of the 

coastal spine are in the range of $5 – $12 billion (median estimate of $8.9 billion). The costs 

are high, but likely justifiable given the risk levels in the Houston Galveston Bay. The designs 

in this report could be used for further discussion, decision-making and provide a basis for 

future work. 

More specifically – building on earlier technical design reports – this report has provided 

more information on the following elements: 

 The scour protection of the navigational barrier in the Bolivar Roads has been 

dimensioned, showing that a very large structure is needed 

 A reconsideration of the gates for the environmental section showed that vertical lift 

gates or radial gates could be good options for further investigation 

 A first sketch design of a barrier in the San Luis Pass has been presented,  showing that a 

vertical lifting gate that allows smaller vessels to pass in combination with two smaller 

environmental flow gates seems a good option.  

 A first sketch design of the land barrier has been presented. For the given boundary 

condition of a 17 ft. (5.2m) elevation, a seawall with a wide dike seems an option that 

can withstand the large forces and overtopping rates  . Parts of this subsystem could be 

constructed as a levee in dune to improve landscape integration. 

Most of the presented designs are at an initial sketch or conceptual level, and several further 

steps and investigations are recommended to get more insight in the costs and possibilities 

to realize a coastal spine. The recommendations are discussed in more detail in appendix G.  

The most important topics for further investigation include the further optimization of 

protection levels of various elements of the system based on a risk-based approach. This 

might show that not all elements are necessary to reduce the surge in the Bay sufficiently. 

Also, technical aspects of the Bolivar Roads barrier need further investigation and 

optimization to come to a more detailed design: the foundation, scour protection and the 

choice of the environmental barrier. Furthermore, it is important to further optimize the 

proposed designs taking into other functions and aspects such as landscape integration and 

effects on environment, population and economy.  

In addition to the engineering design, it will be key to develop a system for funding, 

management and maintenance of the coastal spine. A conservative cost estimate of the 

system has been presented assuming that all the elements are required. However, since 

there is a large buffering capacity on the Galveston Bay it could be further investigated if 

certain elements can be “left out” or reduced in elevation and thus costs. F inally, it is highly 

to investigate if and how the coastal spine needs to be combined with other risk reduction 

interventions, such as wetlands in the bay, and local barriers and gates around the Galveston 

Bay to come to a comprehensive flood risk reduction system for the region.  
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A: Design assumptions and boundary conditions 

 

A protection level and design service life has to be chosen as a basis for the engineering 

design. The protection level is generally expressed by means of a probability of exceedance 

of design conditions that the system should be able to withstand (just) safely. The 

corresponding hydraulic boundary conditions are used as a basis for designing the various 

elements of the coastal spine.  

 1/100 yr-1  1/1,000 yr-1  1/10,000 yr-1  

Maximum surge [m] 5.2m 6.1m 7.0m 
Wave height Hs [m] 5.0m 5.7m 6.3m 
Wave period Tp [s] 7.2s 7.7s 8.2s 
Table 7: Hydraulic boundary conditions 1/100, 1/1,000 and 1/10,000 yr-1 in the Gulf of Mexico  

The 1/100 and 1/10,000 per year surge levels are estimated based on previous barrier 

studies by the Delft University of Technology (Jonkman et al., 2014a), these were used to 

determine the 1/1,000 per year surge level by logarithmic linear interpolation. Waves are 

estimated based on (Jin et al ,2012. Table 8 and 12). The following sections discuss the 

required design protection level for both the land barrier and the storm surge barrier, based 

on these hydraulic boundary conditions.  

Land barrier 

The land barriers will be built for a design service life of 100 years. Currently the Galveston 

Sea Wall protects Galveston island against flooding from hurricanes. The protection level 

provided by this sea wall is determined based on expert judgment. The crest of the sea wall 

rests at +5.2m (or 17ft), which is equal to a 1/100 per year water level including Sea Level 

Rise (SLR). It is estimated that with a water level equal to the crest level and wave heights 

corresponding with a 100 year return period (Hs ~ 5m) the Galveston sea wall  will 

experience damage, without catastrophic failure, while providing sufficient protection for the 

hinterland during these (1/100 per year) conditions.  

The 1/100 per year protection level is used as a basis for the first estimate of the cost of the 

land barrier. Reasons why a higher protection level, as chosen for the Storm Surge Barriers, 

is not recommended are explained below: 

 The 1/100 per year protection level already results in a large amount of overtopping 

due to waves. Raising the level of protection above a 1/100 per year protection level 

will require large modifications to the sea wall, which is not preferred by the local 

residents.   

 The design service life of the land barriers is 100 years, which is shorter than that of 

the Storm Surge Barriers. These structures can therefore be built less robust than the 

Storm Surge Barriers, because their design will be evaluated / updated sooner.  

 The adaptability of a land barrier to new / updated hydraulic boundary conditions is 

less complex than the adaptability of a Storm Surge Barrier.  

This means the land barriers are able to resist storm conditions with a return period of once 

in one hundred years. Our initial estimate, based on the extensive hydraulic modelling 
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performed, is that a water level of MSL + 5.2m with waves of 5.0m corresponds to a 1/100 

yr-1 situation. As additional efforts regarding the cost-benefit analysis will be required for the 

mid-term aims of the game plan, we will briefly explore and show the effects of higher 

protection levels (e.g. 1/1,000 year and 1/10,000 year) and/or resilience on the design of the 

land barrier. The difference in the resulting costs will be will also be discussed briefly in this 

phase.  

Storm Surge Barrier 

The design of the Storm Surge Barriers in Bolivar Roads and San Luis Pass are treated in 

chapter 3, the hydraulic boundary conditions used for these designs are discussed in this 

section. Previous studies by the Delft University of Technology (Jonkman et al., 2013b) have 

assumed a 1/10,000 year protection level for the Storm Surge Barrier in Bolivar Roads. This  

protection level was based on a preliminary cost benefit analysis performed by Stoeten 

(Stoeten, 2013). 

The storm surge barriers will be built for a design service life of 200 years, corresponding 

with the design service life of other storm surge barriers (e.g. the Eastern Scheldt barrier in 

the Netherlands). A storm surge barrier is less adaptable than a land barrier, which is why a 

robust design is required able to deal with possible changes of the hydraulic boundary 

conditions.  Considering the longer design lifetime, reduced adaptability and robustness 

required for the storm surge barriers a higher design protection level (e.g. 1/1,000 year or 

1/10,000 year) than the land barriers seems a logical choice. The previous studies have 

assumed a 1/10,000 year protection level. This report will continue to build on the earlier 

studies of the storm surge barrier, assuming a design protection level of 1/10,000 years.  

This protection level requires resistance of the storm surge barriers to storm conditions with 

a return period of once in ten thousand years. Our initial estimate, based on the extensive 

hydraulic modelling performed, is that a water level of MSL + 7m with waves of 6.3m 

corresponds to a 1/10,000 yr-1 situation. Especially these extreme situations, however, have 

a large uncertainty which should be substantiated with more extensive hydraulic modelling. 

This protection level does agree with common protection levels of storm surge barriers built 

in the Netherlands.  

The hydraulic boundary conditions for the storm surge barriers are important for the 

required strength of the structure, as it was determined in previous studies that the barrier 

will serve as a reduction barrier which only blocks the forerunner surge completely. Surge 

levels exceeding the retaining height of the barrier during the 1/10,000 year conditions are 

allowed as long as the barrier will not collapse.  

Future work  

Pragmatic choices for initial design have been made here. In future work, further 

investigation and optimization of protection levels is highly recommended. This can be done 

based on the consideration of a so-called cost benefit analysis or economic optimization. In 

such an approach the additional costs of better protection vs. risk reduction benefits are 

considered and optimized. 
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Hydraulic boundary conditions  

Different protection levels were chosen for the land barrier (1/100 per year) and the storm 

surge barrier (1/10,000 per year), because of the design service life, the adaptability and 

robustness of the structures. This paragraph will summarize the hydraulic boundary 

conditions for both the extreme situation (during a hurricane) and the regular (daily) 

conditions.  

Regular conditions (water levels and waves) 

The hydraulic boundary conditions in regular, every day, conditions are presented in Table 8. 

These conditions are given for the end of service life.  

Variable Value Source 

Low tide (MLLW) (de Vries, 2014) 0.90 m [NAVD88+m] (de Vries, 2014) 
Mean Sea Level (MSL) (de Vries, 2014) 1.15 m [NAVD88+m] (de Vries, 2014) 
High tide (MHHW) (de Vries, 2014) 1.54 m [NAVD88+m] (de Vries, 2014) 
Significant wave height (Hs) in the Gulf   Hs=0.5m (de Vries, 2014) 
Peak  wave period (Tp) in the Gulf  Tp=4.0s (de Vries, 2014) 
Maximum flow velocity through Bolivar 
Roads due to restriction of the inlet 
[m/s] (Ruijs, 2011) 

Closure 0%: 1.0 m/s 
Closure 40%: 1.3 m/s 

Closure 60%: 1.6 m/s 

(Ruijs, 2011) 

Table 8: Regular hydraulic boundary conditions (Hs = Significant wave height, Tp = Peak wave 
period) 

In this initial phase of the design, pragmatic choices for protection levels have been made as 

outlined below.  

Extreme situation  

The hydraulic boundary conditions for the extreme conditions, during a hurricane, are 

summarised in the table below. The conditions are given for the end of the design lifetime of 

each structure, with respect to the current Mean Sea Level (year 2015). The conditions for 

the land barriers and the storm surge barriers have a different return period (1/100 and 

1/10,000 yr-1 respectively) corresponding with the design assumptions made in paragraph 

2.2. 

Bolivar Peninsula 
(1/100 yr-1) 

Bolivar Roads 
(1/10,000 yr-1) 

Galveston 
Island 
(1/100 yr-1) 

San Luis Pass 
(1/10,000 yr-1) 

Maximum water level in 
Gulf [MSL+m] 

5.2m 1) 7.0m 3) 5.2m 1) 7.0m 3) 

Minimum water level in 
Galveston bay [MSL+m] 

Not required 
for design 

-1.0m 3) Not required 
for design 

0.0m 2) 

Positive head [m] Not required 
for design 

8.0m 3) Not required 
for design 

7.0m 3) 

Maximum forerunner 
surge [MSL+m] 

3.0m 1,6) 4.2m 3,6) 3.0m 1,6) 4.2m 3,6) 

Waves on Gulf side Hs=5.0m 
Tp=7.2s 4) 

Hs=6.3m  
Tp=8.2s 4) 

Hs=5.0m 
Tp=7.2s 4) 

Hs=6.3m 
Tp=8.2s 4) 

Waves on Bay side Hs=2m 
Tp=5s 5) 

Hs=3m 
Tp=6s 5) 

Hs=1m 
Tp=4s 2) 5) 

Hs=1m 
Tp=4s 2) 5) 

Table 9: Hydraulic boundary conditions for the year 2115 (includes 100 year  SLR) 
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1) The 1/100 surge levels are estimated based on expert judgment, d.d. 21-4-2015, and 

previous modelling results (Rippi, 2014). 

2) These conditions are based expert judgment. The set-up, set-down and wave height 

are limited by the size of the West Bay. Lower values than those of the Galveston Bay 

are therefore assumed. 

3) The 1/10.000 year conditions are based on a technical note (Lendering et al. (2014)). 

The water levels as determined in the Barge Barrier Design phase 3 are based on a 

simplified model by Stoeten (2013). This model couples meteorological forcing with 

hydrodynamic response and provides a first-estimate of storm surge within simplified 

semi-enclosed bays. A large suite of synthetic parametric hurricane wind fields 

provides input for the storm surge model. Assessing the hydraulic boundary 

conditions in time for different hurricane landfall locations gives the cirital boundary 

conditions as presented. 

4) Wave heights are based on Jin et al (2012), Tables 8 and 12. These are derived for 

off shore waves, about 2 kilometres off coast. For the design of the land barrier near 

shore wave conditions are required, which will be derived in chapter 5. 

5) The wave conditions inside the bay are assumed based on expert judgment, d.d. 15-

4-2015. The waves in the Galveston Bay are assumed higher than in the West Bay 

due to larger fetch lengths. The peak period was determined based on a wave 

steepness of 0.05-0.06. 

6) The estimates for the fore runner surge height are based on results of previous 

studies (Lendering et al, 2014). After including sea level rise and re-evaluation of 

these studies a fore runner surge of 4.2m+ MSL is assumed for the 1/10,000 year 

protection level and a fore runner surge of 3.0m+ MSL for the 1/100 year protection 

level. These are considered conservative assumptions, further modelling is 

recommended to determine more accurate estimates of the fore runner surge levels.  

For comparison purposes, Sebastian et al (2014) studied the surge levels from Ike 

and concluded that the fore runner surge for a category 5 storm which makes landfall 

at San Luis Pass would result in a fore runner surge just under 3 meter.  

Reflection on boundary conditions 

The hydraulic boundary conditions were compared to results of FEMA analysis (FEMA, 2012). 

Based on the comparison, it is concluded that the hydraulic boundary conditions in this 

paragraph are consistent with those derived in this paragraph. There are some minor 

differences, which result from the uncertainties of the studies at this phase. The FEMA 

numbers do not vary significantly along the Texas coast, which is also consistent to the 

hydraulic boundary conditions derived in this paragraph. Many estimates associated with 

expected hydraulic boundary conditions will be better informed after ADCIRC  modelling and 

related work is completed. Data of Jackson State have been received, which will be used in 

further investigation of hydraulic boundary conditions.  
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B: Scour protection design 

 

This appendix presents the results of the design of the scour protection. The scour 

protection is based on hydraulic loads caused by a hurricane as well as hydraulic loads 

caused by regular tidal flow.  

Governing condition barge gate 

Loads on a scour protection can be caused by several conditions. Propeller jets of vessels 

and return current of navigation could have effect on the scour protection. These conditions 

are assumed to be not significant in relation to the extreme hydraulic loads in hurricane 

conditions. Regular tidal currents are, next to hurricane conditions taken into account for the 

design.  

During hurricane conditions the barge gate is closed. The gate is supported at both ends and 

the gate in-between ‘floats’ 1.0 meter (3.3 ft.) above the bottom of the channel. Because of 

the weight of the gate itself and the under pressure due to the large currents (in hurricane 

conditions), the center of the gate displaces vertically with 0.45 m (1.5 ft.) (Lendering et al., 

2014). This situation is sketched in Figure 19. Governing for flow velocities is the location 

with the largest opening under the gate. This means that the two outer sides of the barge 

gate are governing with respect to the flow velocity. 

  

 

Figure 19: Sketch of front view of the barge gate with vertical displacement 

Dynamic behaviour of the gate during governing conditions could have an effect on the 

opening underneath the gate and thus on the flow velocity. These effects are expected to be 

limited (Smulders, 2014). Dynamic behaviour in closed position is for this reason neglected in 

the bed protection design.  

Boundary conditions 

Hydraulic boundary conditions 

Governing hydraulic boundary conditions are presented in Figure 20 and Figure 21. Figure 20 

displays the water levels for a maximum positive head of 8 m (26 ft.) if the hurricane has 

landfall 50 km west of Bolivar Roads. In Figure 21 the water levels for a landfall 250 km east 

of Bolivar Roads are shown. This causes a negative head of 3 m (10 ft.).  

An even larger hydraulic head due to reflection of waves against the gate increases the flow 

velocity even more. Recommended is to investigate the effect of this phenomenon for the 

barge gate.  

 

1 meter 
0.55 meter 
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Figure 20: Side view of the barge gate with positive head of 8.0 m (26 ft.) 

 

 

 

Figure 21: Side view of the barge gate with negative head of 3.0 m (10 ft.) 

Two kinds of flow condition can be distinguished during a hurricane: overtopping due to 

waves & overflow and underflow. Also, regular tidal conditions have effect on the scour 

protection design. According to chapter 2, with 40% of the flow area blocked due to the 

Bolivar Roads barrier, the tidal flow has a maximum average flow velocity of 1.3 m/s. 

However, this velocity is only valid close to the barrier. At some distance from the barrier, 

the tidal flow is not blocked anymore and the tidal flow velocity can be assumed 1.0 m/s 

(averaged in width and depth).  

Geotechnical boundary conditions 

The geotechnical soil profile near the gate is displayed in Figure 22. An important 

assumption is made regarding the subsoil. At the bottom of the shipping channel MSL -17 m 

(= MSL-56 feet), a soft to firm clay layer is situated. However, just above this clay layer a 

thick sand layer is present. Since the borings are taken at the east end of Galveston Island, it 

is not sure if this soil profile is present at the location of the barrier. For this reason a 

conservative approach is made and the scour protection is designed for a sand bed. It is 

recommended to obtain a more detailed soil profile, including grain diameters and other soil 

characteristics, at the location of the scour protection. If the subsoil appears to be clay 

instead of sand, an optimization for the length of the scour protection is possible.  

 

MSL +7 m 

MSL -17 m 

MSL -1 m 

MSL +3 m 

1 m 
16 m 

19 m 

Gulf Bay 

24 m 

Hs = 6.3 m 

MSL +0 m 

MSL -17 m 

MSL +3 m MSL +3 m 

1 m 
20 m 

19 m 

Gulf Bay 

17 m 

Hs = 3.0 m 
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Figure 22: Soil profile (McClelland Engineers, 1985) 

 

Design steps 

The bed protection is designed according to the design steps below: 

1. Flow velocity vs. time 

2. Flow velocity (underneath the gate and wash over) vs. distance behind gate 

3. Dn50 vs. distance behind gate 

4. Critical failure length bed protection (indication length) 

5. Scour hole at end of bed protection 

6. Horizontal design bed protection 

7. Bed protection under the barge gate 

8. Vertical design bed protection 

 

Design of the bed protection 

The aforementioned design steps are worked out below. 

Flow velocity in time 

Based on the figures with water levels in time during a hurricane from Lendering et al. 

(2014) and the boundary conditions, the hydraulic head and the corresponding flow velocity 

is sketched. Figure 23. displays the hydraulic head and flow velocity for a landfall 50 km west 

of Bolivar Roads. Figure 24 displays the hydraulic head and flow velocity for a landfall 250 

km east of Bolivar Roads. As conservative indication the duration of governing conditions for 

both positive head can be established at 8 hours, for negative at 6 hours.  
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Figure 23: Sketch of hydraulic head and flow velocities underneath the gate for a hurricane 

with landfall 50 km west of Bolivar Roads 

 

 

Figure 24: Sketch of hydraulic head and flow velocities underneath the gate for a hurricane 
with landfall 250 east of Bolivar Roads 

 

Flow velocity (under the gate and overflow) vs. distance behind gate 

 

Underneath the gate 

The flow velocity is calculated with the law of Torricelli, u = √2gh.  A contraction coefficient 

of 0.8 is used. There is assumed that the flow velocity diverges vertically with a slope of 

1:12. For both calculations of positive hydraulic head and negative hydraulic head, the 

maximum hydraulic head is used. Energy losses due to inflow and outflow are not taken into 

account.  

In Figure 25 the flow velocity for the positive head of 8 m (26 ft.) is displayed. Figure 26 

displays the velocity in front of the gate for a negative hydraulic head of 3 m.  
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Figure 25: Flow velocity vs. distance behind gate (Bay side) 

 

 

Figure 26: Flow velocity vs. distance in front of gate (Gulf side) 

 

Overflow and overtopping 

The discharge over the gate consists of overflow and overtopping by waves. With the 

discharge over the gate the flow velocity at the water level can be calculated. There is 

assumed that the velocity spreads with slope 1:6 in the water body. The velocity at the 

bottom due to wash over is 2.6 m/s. The flow velocity caused by underflow is governing. 

The effect of the flow velocity in horizontal direction due to the wash over is calculated with 

the same vertical slope spreading (1:12) as the underflow.  
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Dn50 vs. distance behind gate 

For the calculated flow velocities the corresponding nominal stone diameters are calculated. 

The required nominal stone diameters are calculated with Pilarczyk formula (CIRIA, 2007). 

Important parameters are ρs: 2650 kg/m3, r0: 0.6 and Kt: 2.15.  

Figure 27 displays the required nominal stone diameter behind the gate (for a positive head), 

Figure 28 displays the required nominal stone diameter in front of the gate (for a negative 

head). Close to the gate (33 meter (108 ft.) behind the gate and 16.5 meter (54 ft.) in front 

of the gate) loose rock is not a suitable solution. For this part with extreme flow velocities 

another solutions (e.g. concrete block elements) are needed. This is discussed in the 

paragraph ‘Bottom protection under the barge gate’ further on in this appendix.  

 

Figure 27: Nominal stone diameter vs. distance behind gate (Bay side) 

 

Figure 28: Nominal stone diameter vs. distance in front of gate (Gulf side) 
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Critical failure length (indication, time independent) 

As indication the minimum length of the bed protection is calculated with the formula based 

on the stability of the structure (Hoffmans & Verheij, 1997). The formula is time 

independent.  

𝐿𝑠 = 12 ∙ 𝑦𝑚 ∙ (cot𝛾2 − cot 𝛽𝑎) 
For tidal flow with 1 m/s and r0 = 0.1 the equilibrium depth of the scour hole (ym) is 35 m 

(115 ft.). With γ2 = 6° and βa = 30° a length of 140 m (460 ft.) bed protection behind and in 

front of the gate is calculated. 

A scour hole of 35 meter (115 ft.) is quite common for such hydraulic structures and is not a 

problem if the scour hole is at a proper distance. The depth of the scour hole is dependent 

on local soil features. 

The hydraulic load of a hurricane is relatively short but heavy and the hydraulic load of the 

tidal flow low, but assumed as eternal. The fact that the tidal movement is assumed eternal 

makes it governing for the length of the scour protection. 

These values are valid for sand. For a clayey subsoil probably a shorter length would be 

calculated. However, the formula is only applicable for sandy subsoil.  

The critical velocity for low/medium density clay is about 1.0 m/s (Hoffmans & Verheij, 

1997). For sand this velocity is about 0.4 m/s. The scour holes and length of the bottom 

protection will be smaller for clay than for sand. It is recommended to investigate these 

aspects for a clayey subsoil if a more detailed subsoil profile is available.  

Scour hole at end bed protection due to hurricane (time dependent) 

The scour hole is calculated with the time dependent Dutch scour formula (Hoffmans & 

Verheij, 1997). For a time of 8 hours and a flow velocity of 0.8 m /s (velocity at 140 m, 460 

ft.) a scour hole behind the gate will develop as in Figure 29. Based on sandy bottom profile. 

The grain size is unknown. The grain size is estimated at 0.5 mm (0.02 inch). The grain sizes 

0.1 mm and 1 mm are plotted too. The tidal conditions are governing.  

 

 

Figure 29: Development of scour hole behind the gate (Bay side) 
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For a time of 6 hours, and a flow velocity of 0,49 m/s (velocity at 140 m) a scour hole in 

front of the gate will develop as in Figure 30. The tidal conditions are governing. 

 

Figure 30: Development of scour hole in front of gate (Gulf side) 

The depths of the scour holes for tidal flow as calculated in ‘Critical failure length (indication)’ 
are governing. The length of the bottom protection is determined by tidal flow. 

 

Horizontal design bed protection 

The horizontal design of the bed protection is made with standard classes of rock grading. In 

the plot of the calculated Dn50, the standard rock classes are marked (Standard classes of 

rock grading from EN 13383 are used). 

 

 

Figure 31: Standard rock classes with calculated Dn50 behind gate (Bay side) 
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Because of the small distance between the largest Dn50 it is advised to enlarge the solution 

under the barge gate (e.g. concrete block elements) to 33 m (108 ft.). With this expansion, 

the first two loose rock layers are not necessary. The bottom protection is designed with a 

length of 140 m due to tidal flow. 

 

The horizontal design of the bed protection behind the gate (Bay side) is displayed below.  

 

0 m    ti l l   33.0 m Specific design (e.g. concrete elements) 

33.0 m    ti l l   43.0 m HMA 1000-3000, dn50 = 0,90 m 

43.0 m    ti l l   55.9 m HMA 300-1000, dn50 = 0,59 m 

55.9 m    ti l l   78.5 m LMA 60-300, dn50 = 0,38 m 

78.5 m    ti l l  102.9 m LMA 10-60, dn50 = 0,21 m 

102.9 m    ti l l  140.0 m CP 90/250, dn50 = 0,128 m 

 

In front of the gate (Gulf side) the horizontal bed protection is designed below (Standard 

classes of rock grading from EN 13383 are used). 

 

Figure 32: Standard rock classes with calculated Dn50 in front of the gate (Gulf side)  

 

Because of the small distance between the largest Dn50 it is advised to enlarge the solution 

under the barge gate (e.g. concrete block elements) to 16.5 m (54 ft.). With this expansion, 

the first two loose rock layers are not necessary. The bottom protection is designed with a 

length of 140 m due to tidal flow. 
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The horizontal design of the bed protection in front of the gate (Gulf side) is displayed 

below. 

0 m    ti l l   16.5 m Specific design (e.g. concrete elements) 

16.5 m    ti l l   22.6 m HMA 1000-3000, dn50 = 0,90 m 

22.6 m    ti l l   30.5 m HMA 300-1000, dn50 = 0,59 m 

30.5 m    ti l l   44.4 m LMA 60-300, dn50 = 0,38 m 

44.4 m    ti l l  59.3 m LMA 10-60, dn50 = 0,21 m 

59.3 m    ti l l  140.0 m CP 90/250, dn50 = 0,128 m 

 

The scour protection as designed below protects against the hurricane conditions as well as 

the tidal conditions. At the bay side the first 80 meter (260 ft.) is needed for the protection 

in hurricane conditions. The scour protection from 80 meter up to 140 meter (460 ft.) from 

the barrier at the bay side serves the purpose to protect against the erosive power of regular 

tidal flow. At the Gulf side the first 40 meter (130 ft.) is needed to protect against hydraulic 

loads due to hurricanes. From 40 meter up to 140 meter the scour protection serves the 

purpose to protect against the erosive power of regular tidal flow. 

Summarizing: hydraulic loads due to regular tidal conditions are governing for the length of 

the scour protection. Hydraulic loads due to hurricane conditions are governing for the first 

80 meter (260 ft.) at the bay side and for the first 40 meter (130 ft.) at the Gulf side. 

Bottom protection under gate 

Directly under the barge gate and in the front and the back of the barge gate loose rock as 

bottom protection is not stable. Therefore more stable solutions are evaluated, for example: 

• Rock penetrated with concrete or asphalt; 

• Mattress with concrete blocks; 

• Box gabions or gabion mattress; 

  Sack gabions;  

  Concrete block elements. 

 

A disadvantage of penetrated rock is that a high penetration volume is required to ensure 

the stability of the individual rocks. Since penetration of rock is normally applied by standard 

rock grading of not larger than LMA 10-60 it is not sure if the total layer thickness can be 

penetrated under flow conditions. This solution also requires a longer construction time due 

to large area which needs to be protected. 

Mattresses with concrete blocks will require relatively large block dimensions and therefore it 

seems no suitable solution to prefabricate the blocks on mattresses. Another large 

disadvantage of block mattresses is the edges, which are extremely vulnerable for lifting and 

therefore failure of the entire mattress. Therefore the execution needs to be very careful to 

prevent exposed edges. 

Another possible solution for the high flow velocities are the gabion mattress. Gabions are 

wired boxes filled with rock. To prevent erosion of the base material under the gabion 
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mattress an additional layer of loose rock on a fascine mattress is required. A disadvantage 

is that if a gabion is damaged, it is not easily replaced due to its fixed shape.  

Sack gabions are gabions with a flexible wire net. An advantage is that they are easily 

replaced if one is washed away. These sack gabions are used in Korea for the Saemangeun 

dam. They were however filled with small rocks and probably not heavy enough for the 

considered loads. Therefore large maintenance works may be required after a hurricane. 

The most suitable solution for the high flow velocities seem concrete elements. The 

dimensions of the concrete elements need to be elaborated more into detail. The dimensions 

of concrete elements vary. Typical ranges for this purpose are 5 x 5 x 2 m (Maeslant 

barrier). Advantage of concrete block elements is that they are durable, can be prefabricated 

and cover relatively large areas at once. 

Since concrete elements are already needed for the part directly under the gate, the design 

consideration to make the barge non-floating in closed position is strengthened. These 

concrete elements can be used as sill for the gate to rest on. Also settlement differences are 

no problem. 

The main issue is that the flow depth directly under the gate is very small. A jet occurs with 

a maximum flow height of 1 m. Since the elements are larger than the flow height practical 

formula cannot be applied.  

Vertical design bed protection 

The vertical design of the bed protection is based on the geometrically closed filter rules. 

Since standard rock classes are used, there is assumed that the internal stability is 

guaranteed. The vertical design for the bed protection behind the gate is displayed below. 

Since the large water depth and the yet undefined construction method, a minimum layer 

depth of 2 times dn50 is assumed. 

Table 10 – Vertical design bed protection behind the gate (Bay side) 

Distance  33 m till 43 m 43 m till 55.9 m 55.9 m till 78.5 m 

Top layer 

(Thickness, minimum 

dumping quantity) 

HMA 1000-3000, dn50 

= 0.90 m 

(1.8 m, 2862 kg/m2) 

HMA 300-1000,  

dn50 = 0.59 m 

(1.18 m, 1876 kg/m2) 

LMA 60-300,  

dn50 = 0,38 m 

(0.76 m, 1208 kg/m2) 

Layer 2 

(Thickness, minimum 

dumping quantity) 

LMA 5-40,  

dn50 = 0,17 m 

(0.34 m, 541 kg/m2) 

CP 90/250,  

dn50 = 0,128 m 

(0.26 m, 414 kg/m2) 

CP 45/180,  

dn50 = 0,064 m 

(0.13 m, 207 kg/m2) 

Layer 3 Fascine mattress Fascine mattress Fascine mattress 

 

Distance  78.5 m till 102.9 m 102.9 m till 140 m 

Top layer 

(Thickness, minimum 

dumping quantity) 

LMA 10-60,  

dn50 = 0.21 m 

(0.42 m, 668 kg/m2) 

CP90/250 

dn50 = 0.128 m 

(0.26 m, 414 kg/m2) 

Layer 2 Fascine mattress Fascine mattress 
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Table 11 – Vertical design bed protection in front of the gate (Gulf side) 

Distance 16.5 m till 22.6 m 22.6 m till 30.5 m 30.5 m till 44.4 m 

Top layer 

(Thickness, minimum 

dumping quantity) 

HMA 1000-3000, dn50 

= 0.90 m 

(1.8 m, 2862 kg/m2) 

HMA 300-1000,  

dn50 = 0.59 m 

(1.18 m, 1876 kg/m2) 

LMA 60-300,  

dn50 = 0,38 m 

(0.76 m, 1208 kg/m2) 

Layer 2 

(Thickness, minimum 

dumping quantity) 

LMA 5-40,  

dn50 = 0,17 m 

(0.34 m, 541 kg/m2) 

CP 90/250,  

dn50 = 0,128 m 

(0.26 m, 414 kg/m2) 

CP 45/180,  

dn50 = 0,064 m 

(0.13 m, 207 kg/m2) 

Layer 3 Fascine mattress Fascine mattress Fascine mattress 

 

Distance 44.4 m till 59.3 m 59.3 m till 140 m 

Top layer 

(Thickness, minimum 

dumping quantity) 

LMA 10-60,  

dn50 = 0.21 m 

(0.42 m, 668 kg/m2) 

CP90/250 

dn50 = 0.128 m 

(0.26 m, 414 kg/m2) 

Layer 2 Fascine mattress Fascine mattress 

 

In Figure 33, a schematic cross section of the bed protection is displayed. 

 

Figure 33: Sketch of the cross section of the bed protection  

 

Bed protection near Dutch Storm Surge Barriers 

The Dutch Eastern Scheldt storm surge barrier has a scour protection length of about 600 m 

(2,000 ft.). The length of the Bolivar Roads storm surge barrier is shorter. The main reason 

for the difference in length is that the scour protection of the Eastern Scheldt storm surge 

barrier is designed including failure of one single gate (of the total 66 gates). If this single 

gate fails, a jet with the height of the water depth enters the bay. This jet is unable to 

spread over the depth, since the jet occupies almost the complete water column. This causes 

a large erosive force and thus a longer scour protection. 

The Maeslant barrier is designed with concrete block elements of 5 x 5 x 2 m as sill. The 

length of the scour protection is in the order of magnitude of a few hundred meters.  



Coastal spine - interim design report   June 2015 

50 
 

 

Figure 34: Sketch of the Eastern Scheldt scour protection (Schiereck & Verhagen 2012) 

 

Figure 35: Sketch of the Maeslant barrier scour protection (Schiereck & Verhagen 2012)  
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C: Environmental section  

 

This section presents three feasible designs for the environmental section:  

1) Shallow foundation: This variant is based on the Eastern Scheldt barrier. Here, a very 

thick soft layer is present similar to the situation at the Bolivar Roads. The concept is 

that a very wide foundation is applied, spreading the loads caused by the head over 

the structure. Preventing very deep foundations allow easier manufacturing and, 

therefore, reduce costs.  

2) Pile foundation: This variant is based on the design of the IHNC barrier. Here, piles 

were driven into the ground to achieve significant resistance against hydraulic loads.  

3) Flip gates: An innovative idea to prevent visibility during normal conditions, but 

remain structural simplicity. Similar to solution 2 a pile foundation is applied.  

In the next sections first a basis of design is shown, valid for all three solutions. Then the 

three designs are presented. Their structural principle is described and their main elements 

and dimensions are indicated. Furthermore, two recommendations for further study are 

provided for every variant. Chapter 6 describes the costs that are associated with this part of 

the storm surge barrier.  

Basis of design 

This section describes the boundary conditions (BC), requirements (R) and basic design 

assumptions (BDA). They are listed below:  

 BC: A soft clay layer is present between MSL-10m and MSL-40m. A strong bearing 

sand layer starts below MSL-40m.  

 BC: The barrier will be designed for 1/10,000 yr-1 conditions. This corresponds to a 

forerunner surge height of MSL+4.2m, a peak surge height of MSL+7.0m and a 

significant wave height of 6.3m.  

 BC: The maximum negative head over the barrier is 3.0m. 

 R: The design service life of the environmental barrier is 100 years, which is 

considered normal for hydraulic structures in the Netherlands and the USA.   

 R: The barrier should block the forerunner surge only, but should be able to bear 

forces due to overflow. Generally, they should remain stable during hurricane 

conditions.  

 BDA: The environmental barrier will consist of multiple gates to reduce the span. The 

span of the gates is assumed to be 50 m (160 ft.). This is based on a normal ratio 

between gate span and the average local depth (10m, 33 ft.). In this way, a relatively 

large opening is achieved, approximately 70% of the original opening. The tide is 

then only limitedly constricted (~5% reduction in tidal range). Larger openings are 

possible at all variants, but will require additional costs. Openings larger than 100% 

of the original opening can cause sedimentation problems and are, therefore, not 

recommended. For now, an opening 70% of the original opening is chosen. In a later 

stage, the required water quality in the Galveston Bay should be further studied to 

find the appropriate size of the opening.  



Coastal spine - interim design report   June 2015 

52 
 

 BDA: The depth of Bolivar Roads deviates along the span of the environmental 

barrier. In this quick scan a representative depth of 10m is assumed. This is the most 

common depth along the barrier span. A limited amount of sections are deeper (15 to 

17m), for this section the retaining height of the barrier is increased locally.   

 BDA: The environmental barrier has a span of 2400 meter (7,900 feet), which is 

found when the total width of the navigational section (including abutments about 

350 meter, 1100 ft.) is subtracted from the total width of Bolivar Roads (±2750m). 

 BDA: The environmental barrier has a span of 2400 meter, which is found when the 

total width of the navigational section (including abutments about 350 meters) is 

subtracted from the total width of Bolivar Roads (±2750m). 

 BDA: as the storm surge barrier will be placed on a cohesive (clay) subsoil with low 

permeability no seepage erosion measures are designed. 

 BDA: A similar scour protection is applied at the environmental section as the 

navigation section. Because the hydraulic boundary conditions are expected to be 

less severe, the scour protection is assumed to be stable.  

 BDA: For recreational traffic an additional lock is proposed. This, however, will only 

have a small contribution to the total costs. Therefore, it is not designed further in 

this stage.  

Generally, the solutions are presented on a sketch design level, meaning that they are based 

on engineering experience with some indicative calculations.  

Solution 1: Shallow Foundation 

The principle of this barrier is based on the Eastern Scheldt barrier.  The barrier shall be a 

shallow founded construction with vertical lifting gates. It shall be constructed as light as 

possible, to limit the (unequal) settlements of the weak clay subsoil.  

One of the key elements of this this barrier is its three vertical lifting gates instead of the 

usual single gate. In opened situation the barriers have to be hoisted above the water level. 

By using three vertical lifting gates instead of one the total height of the lifting towers can 

thereby be decreased (see Figure 8). This is preferred to limit visibility and to a lesser extent 

decrease vertical loads, as the vertical lifting gates transfer the loads to the towers that are 

connected to a continuous footplate.  

Initial calculations into the stability of the entire structure in storm conditions show that the 

footplate needs to be very wide to counteract overturning moment and spread vertical 

pressure over the subsoil. A plate of 60 meter (200 ft.) wide and 3 meter (10 ft.) thickness is 

required. The depth of the structure can decrease the settlement as the founding layer is 

already preloaded by the earlier soil on top of this layer.  

The weight of this structure can be debated. A light structure reduces settlements, but also 

horizontal resistance. A way to do so is applying light-weight footplate which is partially filled 

with foam that makes the construction very light. A light structure should be combined with 

skirts at each end of the footplate. Through constructing skirts on either side of the caissons, 

the horizontal resistance of the caissons can be increased.  Caisson skirts will penetrate into 

the ground and provide additional resistance against horizontal forces using passive soil 

pressure.  
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Taking the abovementioned aspects into account more research into the trade-off between 

settlements and horizontal friction capacity is required to determine the feasibility of this 

solution.  

 

Figure 36: Cross section sketch design solution 1 in closed (water retaining) and opened 
situation 

 

Figure 37: Top view sketch design of solution 1  
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Further research 

Suggestions for further research are listed below. 

 Taking the before mentioned discussion into account more research into the trade-off 

between settlements and horizontal friction capacity is required to determine the 

feasibility of this solution. 

 Due to the stability of a single retaining barrier as presented above the footplate has 

to be very wide to bear the horizontal loads (and to a lesser extent also the 

overturning moment). An option could be to spread the water head over 2 towers, on 

two different footplates, making a ‘tiered’ or ‘stepped’ flood defense. This helps in 
decreasing the adverse horizontal loads on the construction. Other options such as 

deep soil mixing, replacement of weak clay layers can be considered as well.   

 
Solution 2: Pile foundation  

Contrary to the shallow founded barrier, the starting point of this alternative is that a pile 

foundation is applied. The barrier transfers all of the horizontal and vertical loads to the 

bearing sand layer at MSL-40m layer through steel tubular piles. Steel tubular piles have 

proven to be an excellent way in bearing heavy loads to large depths. Furthermore, this 

technique was applied in the U.S.; the IHNC Lake Borgne Surge Barrier in New Orleans. 

Vertical radial gates are suspended on towers as indicated in Figure 38. The radial gates 

transfer the loads via the guide rail and hinge towards the pile foundation. This pile 

foundation bypasses the weak clay layers and transfers all the loads to the bearing sand 

layer. Large (unequal) settlement of the construction is thereby prevented. It is suggested to 

construct the steel tubes closed-ended and fill them with concrete. This makes them less 

vulnerable for corrosion on the inside. 

Radial gates are widely experienced movable gates. They were, for example, already used in 

the Haringvliet barrier in the Netherlands. In opened situation, the entire radial gate is 

positioned above the water surface (including the hinge), making it easily accessible for 

inspection and maintenance.  

As the superstructure that supports the radial gates can be constructed fairly small, a 

relatively large effective flow area will be available for water exchange between the Gulf of 

Mexico and the Galveston Bay. Based on earlier studies, per tower 4 foundation piles of 

approximately 32 m (105 ft.) length and 2m (6.6 ft.) diameter will be required.  
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Figure 38: Cross section sketch design solution 2 in closed (water retaining) and opened 

situation 

 

Figure 39: Top view sketch design of solution 2 
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Further research 

Suggestions for further research are listed below. 

 A bridge that connects all of the towers is an interesting option to increase 

accessibility both during execution of the project and operation. However, this is not 

included in this design.  

 In Figure 4 the barrier is presented for the case when a positive head due to 

hurricane surge occurs. In this load case radial gates are able to effectively bear the 

horizontal load. The loads due to this negative head could be easily relieved by 

constructing valves in the gates.  This, however, should be studied further.  

 
 

Solution 3: Flip gates  

The two alternatives presented before both protrude above the water surface in regular 

conditions. Local communities in Texas would better support a solution with less visual 

disturbance. The third solution’s main aim is to prevent visibility, but remain structural 
simplicity. The entire structure, including the moveable gates, is during regular conditions 

under the ebb-tide level. Similar to solution 2 a pile foundation is applied.  

In fact, it is a moveable retaining plate that is suspended on two steel tubular foundation 

piles. Similar to solution 2, the foundation piles avoid the weak clay layers and the loads are 

directly transferred down to the bearing sand layer.  

In regular conditions, the flip gate is placed in horizontal position to enable water exchange 

between the Galveston Bay and the Gulf of Mexico. When a high water level is expected, the 

flaps will be rotated around the hinge into a vertical position. The higher water pressure on 

the Gulf of Mexico side presses the flip gate against the sill and keeps it in this position.  

When the water heads flips from positive to negative, the flip gate is opened under the 

pressure of this negative head.  

Similar to solution 2, the superstructure that supports the flip gates can be constructed fairly 

slender. A relatively large effective flow area will be available for water exchange between 

the Gulf of Mexico and the Galveston Bay.  
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Figure 40: Cross section sketch design solution 3 in closed (water retaining) and opened 

situation 

 

Figure 41: Top view sketch design of solution 3 

  



Coastal spine - interim design report   June 2015 

58 
 

Further research 

The invisible flip gate is an innovative concept that requires more research before it can be 

considered as a feasible option for the environmental barrier.   

 The load transfer occurs via the hinge and sill down to the foundation. This sill and 

hinge face many challenges. The way the sill and hinge transfer these loads is yet 

unclear.  

 The exact closure/opening procedure of the flip gate with respect to the water heads 

needs to be thoroughly examined. Also its vulnerability to waves and turbulent water 

overflow are design challenges that have to be accounted for.  
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D: San Luis Pass 

The San Luis Pass is situated at the southern end of the Bay, as indicated in Figure 42. 

 

Figure 42: Top view of San Luis Pass 

The San Luis Pass has a length of approximately one kilometer (3,300 ft. see Figure 43) and 

has an opening of 2000-3000 m2 (22,000-33,000 ft2. 10-15% of Bolivar Roads). Surge 

contribution/inflow will not be very significant if you consider the current cross section. 

However, the flow velocities through this opening will be very high (because of the larger 

head difference if you close Bolivar Roads) and enormous scour can be expected if you leave 

this gap open during a hurricane.  

 

Figure 43: Length of the San Luis Pass 

Like the Bolivar Roads barrier, the San Luis Pass barrier shall affect the Bay’s hydrodynamics 
slightly in regular conditions. A decrease in flow area (constriction) will affect the tidal range 

 

 

San Luis Pass 
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and tidal prism of the Bay, influencing the water circulation in the bay and thereby the 

ecosystem. We assume the same relation holds for San Luis Pass: if the flow opening in 

becomes less than 60% of the original, the Bay’s ecosystem is adversely affected (Ruijs, 
2011).  

 

Furthermore we assume the subsoil conditions at San Luis Pass will be comparable to those 

at Bolivar Roads, i.e. consisting mainly of soft and firm clay layers, before reaching a strong 

bearing sand layer at MSL-40m. The storm surge barrier shall be designed to protect against 

surge levels with a return period of 1/10,000 yr-1. Finally we use the requirement that the 

San Luis Pass should remain navigable for smaller vessels under normal conditions as a 

starting point. From the cross section in Figure 44 we learn the best navigation channel is at 

the southern end of the Pass.  

 

Figure 44: Cross section of the San Luis Pass 

From this cross section we also learn that the Pass is pretty shallow for almost 80% of the 

opening, making it possible to close it off for most of its length and still satisfy the 60%/40% 

open/close ratio requirement. Leaving a navigable opening of around 50m X MSL -5m and an 

extra environmental barrier for another 150m-200m length, which is open under normal 

conditions, we are allowed to close off the last 750m-800m using a permanently closed 

barrier solution. 

At first thought the existing San Luis Pass Bridge is a suitable “framework” for the barrier. It 
covers the whole Pass and already satisfies the navigational requirements. Using its 

foundations and load-bearing construction would reduce the construction costs significantly. 

This bridge however was built shortly before 1970 though, meaning it reached a lifetime of 

45 years by now. Moreover, it is highly unlikely the bridge was designed to withstand the 

enormous horizontal forces a closed bridge structure would face during a hurricane ( these 
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forces will be multiple factors bigger than the horizontal forces the bridge will have to bear in 

the current open structure). In short, the San Luis Pass Bridge doesn’t seem to be a good 
option for the barrier. 

Looking at Figure 45, the most appealing option seems to be a new barrier close behind the 

San Luis Pass Bridge, where the opening is relatively short. Of course, better research should 

be done at a later stage to choose the final position of the barrier.  

 

  

Figure 45: San Luis Pass Bridge 

Next we take a look the barrier solutions. From Figure 46 we find the Bridge has a horizontal 

clearance of 57 ft. (17m) and a vertical clearance of 29 ft. (8.7m).  
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Figure 46: San Luis Pass Navigation Chart 

For reasons of reliability and maintainability a vertical lift gate is a preferable option. It can 

be maintained (relatively) easily since all critical parts are above sea level. It is highly reliable 

since it can (almost) always be closed on gravity if all other drive systems fail, if designed 

wisely. The design decision whether to choose a hydraulic or mechanical drive system to 

move the lift gate can be made at a later stage. 

This probably isn’t enough to satisfy the 60% opening under normal conditions though. We 

propose to apply the same solution as for the environmental barrier at Bolivar Roads to 

semi-close the remaining opening of the San Luis Pass, for as much as it takes to satisfy the 

60% opening requirement.  

The remaining 40% of San Luis Pass can be closed permanently. To avoid heavy structures 

that need serious, and thus expensive, foundations, we propose to apply a land barrier for 

this part. It can be founded on the (firm) clay layer, giving the least expensive barrier with a 

“green look”. This combination of solutions has been illustrated in Figure 47. 

 

Figure 47: Proposed San Luis Pass storm surge barrier solution  
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E: Land barrier  

 

Near shore wave height 

The wave height given in Chapter 2: Hydraulic Boundaries accounts for offshore waves. As 

the wave progresses towards the land barrier, the waves change shape and height due to 

the shallow conditions nearshore. From the hydraulic boundaries can be seen that: ℎ𝑛𝑒𝑎𝑟𝑠ℎ𝑜𝑟𝑒 = 5.2𝑚  𝐻𝑠,𝑜𝑓𝑓𝑠ℎ𝑜𝑟𝑒 = 𝐻0 = 5.0𝑚  𝑇𝑝 = 7.2𝑚; 
 
Because the water depth decreases when the wave approaches the shore, the wave height 

will be affected by set-down and set-up. To calculate the effects and the resulting wave 

height at the land barrier, other information on the off-shore position is needed: 

𝐿0 = 𝑔𝑇𝑝22𝜋  = 9.8 ∙ 7.222 ∙ 𝜋 = 80.1 𝑚; 𝑐0 = 𝐿0𝑇𝑝 = 80.17.2 = 11.2 𝑚𝑠 ; 
𝑘0 = 2𝜋𝐿0 = 2 ∙ 𝜋80.1 = 0,08 𝑟𝑎𝑑/𝑚 𝛼0 = 0 𝑑𝑒𝑔𝑟𝑒𝑒𝑠 ( 𝑤𝑎𝑣𝑒 𝑝𝑒𝑟𝑝𝑒𝑛𝑑𝑖𝑐𝑢𝑙𝑎𝑟 𝑡𝑜 𝑐𝑜𝑎𝑠𝑡) 

 
In these calculations, 𝐿0 is the wave length in meter, 𝑐0 is the wave speed in meter per 

second, 𝑘0 is the wave number in rad/m and 𝛼0 is the angle between the deep water wave 

crest and the shoreline.  It is assumed that the offshore point is under deep water 

conditions, which needs additional measurements in a later stage. For this design step, deep 

water conditions are assumed to be sufficiently accurate. A schematization can be seen in 

Figure 48:  

Figure 48: schematization of wave calculation at deep water (situation 0) and shallow water 
(situation 1) 
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The change toward shallow water conditions is based on the situation where energy flux is 

preserved, which is the amount of energy that passes through a certain point per unit of 

width. This only holds for non-breaking waves, which has to be checked later. The amount 

of either set-down or set-up is calculated with: 𝐻1𝐻0 = 1√tanh(𝑘𝑑) (1 + 2𝑘𝑑sinh(2𝑘𝑑)) = 0.98; 
Where d is the water depth at the location of the barrier, which is 5.2 meter (17 ft.) due to 

the surge. This leads to: 𝐻1 = 4.92 𝑚; 𝐿1 = 𝐿0 tanh(𝑘𝑑) = 47.9 𝑚; 
This will lead to breaking waves according to commonly used wave breaking limits(𝐻1 /𝑑 >0.6).1 The breaking wave will significantly reduce the wave height, which may result in the 

situation where a lower offshore wave will result in higher, non-breaking and more 

destructive waves nearshore. Whether this is the case, should be examined with the use of 

more detailed models in a later stage. In this stage, the wave breaking limits mentioned 

above are used.  

The highest waves that comply with the wave breaking limits are assumed to be the most 

destructive waves and are therefore considered leading. These figures will be used in the 

conceptual design as stated in the main report: 𝐻𝑠,𝑛𝑒𝑎𝑟𝑠ℎ𝑜𝑟𝑒 = 𝐻1 = 3.0 𝑚 𝐿1 = 47.9 𝑚 𝑐1 = 𝐿1𝑇𝑝 = 6.7 𝑚/𝑠 

 

 

 

  

                                        
1 A second wave breaking limit (𝐻1/𝐿1 < 1/7) does allow non-breaking waves under these 

circumstances. 
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Land barrier design concepts 

 

As a first step of design, the conceptual phase is used to find all possible solutions for the 

challenges that result from the hydraulic boundary conditions. Focussed on possibility and 

functionality rather than constructability and costs, this is meant to find the most creative 

solutions. From this first step, three most promising alternatives should emerge, which will 

be elaborated on further in a later phase. This phase can be found in the main report.  

Boundary conditions 

The boundary conditions are based on a combination of hydraulic boundary condition and 

preferences of stakeholders, as communicated by Texas A&M University : 

 Preferred barrier elevation is 17 feet +MSL (5.2 meters). This is equal to the existing 

Galveston seawall and represents the 1/100 year maximum water level.  

 The land barrier should be overflow/overtopping resistant without catastrophic failure 

during 1/100 year conditions.  

 A natural look or coverage is preferred.   

 

The land barrier design will be based on 1/100 year conditions, which results in a water level 

of 5.2 m +MSL and 3 meter (10 ft.) waves.  

Possible Concepts 

With these boundary conditions in mind, it is possible to generate concepts for the land 

barrier. The overview, which is shown below, is divided in three sections based on main 

levee design: 

 Super Levee, which is a levee with a very gentle inner slope, based on Japanese 

design. 

 Levee, which is a levee according to normal Dutch/US-standards 

 Breakwater, which is a design that incorporates large stones in its main design 

These three categories are in turn divided in multiple sections, mostly based on maximum 

crest height: 

 13 m (43 ft.), which is the calculated height for which no inner slope protection is 

needed 

 7.5 m (25 ft.), which is the calculated height for which natural inner slope 

protection could be sufficient 

 5.2 m (17 ft.), which is the height preferred as a boundary condition, based on 

the height of the Galveston Seawall 

For each of these possible assumptions, several concepts are generated which should be 

able to perform its flood retaining function.  
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1. Super Levee 

The first option is to construct the flood protection in the form of a Super Levee, which is an 

idea earlier constructed in Japan and partly in Galveston itself. The main property of a Super 

Levee is to construct a levee with such a gentle inner slope that breaching due to instability 

of the inner slope and piping are highly unlikely. This leads to levee with a large footprint, 

which needs large amounts of soil, but creates the opportunity to construct on top of the 

levee. 

1.1 Safe Super Levee 

This first concept constructs a Super Levee with a crest level of MSL +13 m (43 ft.). 

Properties: 

- Low amounts of overtopping, which leads to a high amount of safety for the 

residents of the land masses 

- No special inner bank protection needed, natural look can easily be constructed 

- High costs due to large amounts of soil needed. 

As a concept of the Safe Super Levee, two concepts were created: 

 

Figure 49: Land barrier concept 1.1.1 and 1.1.2 

 These concepts show differences at the gulf-side of the barrier. As the first alternative 

covers the outer bank with strong wave breaking, bank protecting elements, the second 

alternative adds a berm and a floodwall to counter the wave force.  

1.2 Economic Super Levee 

This concept constructs the Super Levee at a lower crest height of MSL +7.5m. Although this 

greatly limits the amount of soil needed, it will result in the necessity of inner bank 

protection. 

 Relatively low amounts of overtopping, natural-looking inner bank protection 

sufficient 

  Significant cost reduction compared to 1.1 due to required soil amount.  
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These concepts show the many possibilities for this particular concept. The lower crest 

height makes the dike-in-dune concept a possibility because much lower costs of sand in 

involved compared to the 1.1-concepts. The other distinction is based on the gulf-side of the 

barrier. As was also the case in the Safe Super Levee, a concept is included with and without 

a berm. Also a concept with a single 7.5 meter (24.6 ft.) high floodwall is mentioned. The 

use of a berm limits the amount of inner slope protection needed. The use of a floodwall will 

lead to high construction costs compared to an earth levee. 

1.3 Galveston-type Super Levee 

The third form of Super Levee has a crest height of 5.2 meters (17 ft.), which is as high as 

the Galveston Seawall. This leads to a problematic situation where each wave will lead to 

overtopping or overflow. Combined with the 3 m (10 ft.) high waves, this leads to heavy 

inner bank protection requirements. 

- Low crest height leads to high amounts of overtopping 

- Small amount of soil required 

- Very strong inner bank protection required 

  

These concepts show an image very similar to the current Galveston Seawall. Using a design 

like the Galveston Seawall could to a higher amount of local support, as the iconic shape of 

the Seawall is preserved. Although large elements of inner slope protection are required, a 

dike-in-dune could be used to turn this structure into a natural looking beach during normal 

times. 

Figure 50: Land barrier concepts for economic super levees  

Figure 51: Land Barrier concepts for Galveston-type Super Levees  
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2. Levee 

The second form of design is the levee. This form has numerous similarit ies with the Super 

Levee, however the inner bank is much steeper. A slope of 1:2 to 1:4 is common, in contrast 

to 1:20 for the Super Levee. 

2.1 Dutch dike 

This alternative shows a high levee, which will lead to low amounts of overtopping. The 

smaller footprint will make living on the levee itself impractical, but limits the construction 

costs. Properties: 

- Crest level at MSL +13m. 

- Steep banks at both sides. 

   

As shown above, there are several ways to address the challenge of the surge level and the 

waves. A special alternative shown is 2.1.2, which is basically a dune system. This will 

however require large amounts of sand, which is relatively expensive.  

2.2 Economic levee 

This alternative shows great resemblance to 1.2, although a steeper inner slope is used. T his 

creates the opportunity to extend the dike-in-dune concept to cover the entire dike. 

- Crest level at MSL +7.5m 

- Less material needed than Super Levee alternatives 

 

The different alternatives above show an interesting combination of height and strength. 

Overtopping is limited, protecting the lands directly behind the levee. The alternatives differ 

in the exact construction required, where 2.2.1 and 2.2.2 use an earth levee, which will most 

probably be cheaper than the other options, but need a larger footprint. 2.2.4 is an 

Figure 52: Land barrier concepts for Dutch dike 
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interesting dike in dune alternative, where an entire impermeable, wave-resistant core is 

surrounded by a dune. During a storm this dune will disappear, combining safety in storm 

situations and a natural look in normal situations. 

2.3 Galveston height levee 

These alternatives combine the low Galveston seawall height with a small footprint. Although 

this will minimally affect the view and the lands, it will require large amount of bank 

protection on both sides of the crest. 

- Large amounts of overtopping (order of 1000 L/m/s) 

- Heavy bank protection needed 

 

The illustrations above show the standard solution with a 5.2 meter high dike, heavily 

protected. Like was the case in earlier alternatives, it is possible to hide the heavy, non-

natural constructions under a dune. As a third option, a moving barrier on the crest is 

proposed, which can be erected during storm conditions. This will limit the length of the 

bank protection required on the bay-side of the barrier. 

Breakwater 

The third option to address the problems on the land barrier is to use a breakwater in your 

design. Breakwaters can be used to counter the large waves as a stand-in for bank 

protection. Another option is to use a separate breakwater to break the waves, while a 

different impermeable levee holds back the water surge. 

- Large amounts of overtopping 

- Easy to place 

- Small, non-natural structures 

The distinction between different alternatives is not based on height, but on location. 
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3.1 Stone levee  

The Stone levee is a breakwater and levee in one. The core of the levee consists of a clay 

core, surrounded with sand. Around the sand, breakwater stones are provided to stop the 

waves. The thickness of the layer of stones and clay has to be determined in a later phase.  

- Easy to construct, difficult to maintain 

- Some protection needed on inside of the stone levee 

The illustration below shows a main setup for this alternative. 

 

3.2 Breakwater+levee system 

The most interesting use of a breakwater in the design of the land barrier is to combine it 

with a higher levee to counter the water surge. A strong disadvantage is the need for two 

constructions. However, the use of breakwater could lead to much lighter bank protection on 

the levee, making a natural look easier to construct. 

- Breakwater dampens waves, levee holds back surge 

- Natural look on levee easier to reach 

 

When looking at the three options above, it shows that these alternatives are rather different 

from each other. The first (3.2.1) is the easiest one, which is basically a beach with a 

breakwater in front of it. It limits the amount of bank protection needed on the levee itself 

and results in a very small footprint for the levee.  

3.2.2 Tries to create a special zone between the breakwater and the levee. This is done by 

building the dike with material from the zone between the levee and the breakwater. This 

will limit costs and create a piece of land which is permanently under a shallow layer of 

water. This can be used as an additional natural zone. The beach will move from the levee to 

the outer side of the breakwater.  
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The third option also tries to dampen the waves, but tries to redesign the breakwater 

towards a multifunctional barrier. By construction a walking path on the storm design level, 

this can be used to stop the waves. In the case that no storm is coming, the path can be 

used for running or to get a good view of the surroundings. 

3.3 Protective breakwater 

The last alternative tries to provide the ultimate low-impact solution. By using a construction 

with a very small footprint and the lowest height limit of 5.2 meters, this will result in small 

constructions. This mostly done by combining other ideas with a breakwater, with a small 

levee or floodwall on one side and a breakwater part on the other side.  

- Large amounts of overtopping (in order of 1000 L/m/s) 

- Small impermeable core 

These solutions require strong bank protection far inland. This solution is mostly appropriate 

when the protection of the bay area is of important, as the structures on the land masses 

themselves will still be affected. 

 

 

Alternative phase 

From these large amounts of alternatives, three most promising needs to be chosen. For the 

next phase, it is chosen not to choose based on individual aspects, as the alternatives show 

many similarities on a lot of factors. Instead, three different approaches are formulated and 

the best suited alternatives are used and elaborated on in the following phase.  

These approaches are: 

- Continuity and History, which is the alternative focussing on the best project 

integration with existing structures and flood defences. After comparing the different 

possible options, concept 1.3.1 is chosen as the most promising. 

- Natural Safety, which will focus on the alternative which can provide a natural look 

while trying to comply with the boundary conditions as much as possible. The used 

concept will be 2.2.2.  

- Seaward Protection, this alternative is meant to minimalize the effects on the land 

masses themselves. For this alternative, concept 3.2.2 is seen as the most promising 

one, because of the additional natural land created and the small levee required. 
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F: Cost estimate 

 

The cost estimate is based on the preferred designs of the six construction elements of the 

barrier, consisting of three storm surge barriers and three land barriers: 

- The Bolivar Roads Navigational Storm Surge Barrier 

- The Bolivar Roads Environmental Storm Surge Barrier 

- The San Luis Pass Storm Surge Barrier 

- The Land Barrier on the Bolivar Peninsula, Galveston Island and along the Bluewater 

Highway 

One should keep in mind that these components have been evaluated up to a different level 

of design, resulting in a different bandwidth in the cost estimate. This is affected further due 

to a difference in structural complexity. Below, every element of the Coastal Spine system is 

evaluated further individually in order to find the best cost estimate for that element 

specifically. Based on the underlying structural design and the method of cost estimation, a 

representable cost bandwidth will be determined. This will help to combine the costs into a 

single estimate for the total Coastal Spine system. 

Navigational barrier 

 

The Bolivar Roads Navigational Barrier is the most complex component of the Coastal Spine 

system and has been evaluated in the most detailed design so far. The current preferred 

design consists of a barge gate and specially constructed scour protection across the entire 

width of the navigational channel. 

The cost of the barrier is estimated according to two different methods. First, the type of 

barrier and the width of the total span are combined with knowledge from previous storm 

surge barrier-projects. (Mooyaart et al., 2014). A table with cost indications from this paper 

can be found below in Table 12. Secondly, the costs are estimated based on material 

quantities. 

Rule of thumb-method 

The barge gate shows the largest resemblance with the Maeslant Barrier, which is a sector 

gate. Both barriers sway horizontally into the navigational channel, need complicated scour 

protection and need very specialized design for the hinge support. Also, the channels that 

need to be closed off have a similar depth (MSL-17m for the Navigation Barrier and -

17m+NAP for the Maeslant Barrier). However, current information on Bolivar Roads show a 

difficult environment and leave many challenges, which will be accounted for by increasing 

the barrier costs with 25%. The Maeslant Barrier is shown to cost 670 million euros 

recalculated in 2014 currency. Combined with a 350-meter (1100 ft.) span, this leads to a 

cost per meter span of 1.9 million euros per meter span. The navigation barrier is therefore 

expected to cost 2.4 million euros per meter span. 

When projected on the 200 meter (660 ft.) Navigational Barrier at Bolivar Roads, a cost of 

475 million euros (550 million dollars) can be expected. 



Coastal spine - interim design report   June 2015 

73 
 

 

 

 

Table 12: Cost indications of existing Storm Surge Barriers (Mooyaart et al., 2014) 

Material based approach 

The Rule of thumb-approach may give a first indication on the required costs, but is only 

partly based on the design of the Navigational Barrier itself. A cost estimate based on the 

used materials could improve the accuracy of the assumed costs. However, due to the many 

unknowns in the design of the barrier and the abutments in particular, this approach is 

assumed to be too inaccurate. Therefore, the navigational barrier costs that will be used for 

the total project costs estimate is only based on rule of thumb. Because of the large 

uncertainty, a bandwidth of 50% is used. 

Environmental barrier 

The environmental barrier closes off the largest past of Bolivar Roads. The design that will 

be used for the cost estimate will hold the water back during storm surges with the use of 

sets of vertical lifting gates combined with a large shallow foundation.  

Rule of thumb approach 

When costs need to be estimated with the use of reference projects, this particular 

component can best be compared with the Eastern Scheldt Barrier, although this barrier is 

built already 30 years ago. This means that design- and construction methods will probably 

have improved, especially because the Eastern Scheldt Barrier was the first storm surge 

barrier to be built on such a scale. With this in mind, it could still provide a good first 

estimate. The Easter Scheldt Barrier is calculated to costs around 1.8 million euros per meter 

span length. As the Bolivar Roads Environmental Barrier is 2800 meter (1.7 mile) long, this 

will lead to a first estimate of 5.0 billion euros (5.8 billion dollar).  
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Material based approach 

The structural design of the environmental barrier was relatively detailed, which means that 

a more detailed cost estimate can be made than for example the land barrier. Because the 

large amount of repetition in the environmental barrier, a larger portion of the costs will 

come from the costs of the material themselves. The largest amount of costs will result from 

the structural elements, but also the temporary works are important. Which amount is 

related to which part of the design, can be found in Appendix F.1. The most important 

structural elements can be found below in Table 13. 

Component Material Amount Material costs Component 
costs 

Tower/pillars Concrete 5220 m3 $635/m3 3.3 M$ 
Lifting Gates Steel 26640 ton $8000/m3 213 M$ 
Footplate Concrete 441000 $420/m3 185 M$ 
Bed Protection  1176000 m3 $105/m3 124 M$ 
Table 13: Main structural elements of the Bolivar Roads Environmental Barrier 

These material costs are the basis for the total estimated costs of the Environmental Barrier, 

together with the costs for temporary works, overhead and unforeseen risks among others. 

The detailed estimate can be found in Appendix F.1.  

The material based approach estimates the costs to be 1.8 billion dollar, which is 

considerably lower than the rule of thumb-approach. An explanation could be that the 

environmental section of Bolivar Roads is much shallower than the Easter Scheldt, which 

results in lower towers and less material needed. The costs of the Easter Scheldt Barrier 

could also have increased due to large amount of innovative and specialized material needed 

for the barrier in that time. However, previous projects are often a good indication of the 

total costs. 

With these considerations in mind, total project costs less than the rule of thumb approach is 

chosen with a large bandwidth. The Environmental Barrier is estimated to cost 4.0 billion 

dollars with a 50% bandwidth. 

San Luis Pass barrier 

 

The barrier in the San Luis Pass is a combination of three types of barrier. The largest part of 

the barrier consists of an earth levee, which does not need to have the same dimensions as 

the land barriers. The deepest part of the current San Luis Pass is used for ship traffic and 

can be closed off with a lift gate. The remaining span is able to be closed off with the use of 

an environmental barrier. Therefore, the cost estimate will also be divided, mostly based on 

rule of thumb. 

The costs can be seen in Table 14. The cost of the lift gate is based on the costs of the 

Eastern Scheldt barrier, which used the same mechanism. The environmental part is based 

on the estimate of the Environmental Barrier estimate above and the Earth levee is based on 

(Jonkman et al., 2013c), which is further explained in the cost estimate of the Land Barrier.  
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Table 14: San Luis Pass cost estimate 

Element Length  Component costs Estimated 
component costs 

Lift gate 50 m  2.1 M$/m 105 M$ 
Environmental 
barrier 

150 m  1.4 M$/m 210 M$ 

Earth levee 800 m  17 M$/km 15 M$ 

Total    330M$ 

 

From the table above can be concluded that the costs of the San Luis Pass Barrier is 

estimated to be 330 million dollar. A more detailed cost estimate can be made in a later 

stage, when the exact elements and their dimensions are known. As this is only based on 

rule of thumb, a large bandwidth is chosen at 50%. 

Land Barrier 

The land barrier is the largest part of the protective coastal spine. It consists of three parts: 

- Bolivar Peninsula 

- Galveston Island 

- Bluewater Highway 

Together, the barrier on these three land masses spans for roughly 90 kilometer (56 mile). 

The cost estimate is based on the preferred alternative, which consisted of a 5.2 meter (17 

ft.) high floodwall and a gentle, clay/sand inner slope. The costs of this large element of the 

coastal spine system are not based on complexity, but depends more on its size. It is 

therefore important that the length of coast along which the barrier spans is calculated as 

detailed as possible.  

The length of the barrier on the Bolivar Peninsula spans from the north point of 

Environmental Barrier on Bolivar Roads along the coast in North-eastern direction for 40 km 

up to the point where the road turns further inland towards High Island. 

The barrier on Galveston Island connects the existing Galveston Seawall with the barrier on 

the San Luis Pass, nearly 30 km towards the Southwest. 

South of the San Luis Pass a choice has to be made. If a design storm hits, the lands south 

of the San Luis Pass will flood, especially with the barriers in place. It is therefore chosen to 

extend the land barrier in South-western direction up to Freetown, which adds another 20 

km of land barrier protection. 

The costs of the preferred alternative are estimated with the use of two calculation methods, 

which will be compared later. First the rule of thumb-method will try to estimate the land 

barrier costs based on previous projects. Subsequently, a material based analysis is used to 

provide an estimate which will show the consequence of the current design decisions.  

Rule of Thumb 

This method is mostly based on the costs and experiences of previous projects. As stated in 

(Jonkman et al., 2013c), it should be possible to make a rough estimate of the costs of 
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raising a flood defense by comparing the planned construction with costs of earlier works in 

the United States (New Orleans) and the Netherlands. 

Especially the comparison with the projects in New Orleans is interesting, as most 

components of the planned preferred alternative (A concrete floodwall combined with an 

earthen levee on the protected side) are also used for the flood defense of New Orleans.  

For the ‘rule of thumb’-approach, the construction will be divided between two well-known 

structures. Close to the sea, the costs will be based on the costs of a floodwall. Behind the 

floodwall, the gently-sloped clay/sand backfill is modelled as half of an earth levee.  

The table below shows a very rough estimate for the costs of the dike. It relies on the 

findings of (Jonkman et al., 2013c), which states that a floodwall will cost approximately 6-

11 million dollars in order to raise one kilometer of floodwall for one meter compared to the 

old situation. In this particular situation, a component cost of 7 M$/km/m is chosen, because 

the building site is easily accessible and needs only minor adjustment before placement. The 

floodwall elements can most likely be constructed nearby in the Galveston Bay Area.  

The bay-side of the floodwall is filled with clay and sand under a gentle slope. Because of the 

relatively gentle slope and the use of sand, which is not obtainable close by, a cost of 2.3 

M$/km/m is chosen.   

The results can be found in the table below. Because this is a very rough estimate, it should 

not be used for any other purpose than to clarify the order of magnitude.  

Table 15: Cost estimate for land barrier based on rule of thumb 

Element Length Height Component 
costs 

Estimated 
component 
costs 

estimated 
costs per 
km 

Floodwall 90 km 5.2 m 6-11 M$/km/m 7 M$/km/m 36.4 M$ 
Earth levee 
(half) 

90 km 5.2 m 1.5-3.0 
M$/km/m 

2.2 
M$/km/m 

11.4 M$ 

Total     47.8 M$ 

 

These figures can be compared to the costs of the New Orleans Floodwall. This floodwall is 

estimated at 20-40 M€/km, which agrees rather well with the estimated costs per km of the 

floodwall in this project (36.4 M$ or 31.2 M€). 

The findings show that a total cost per km for the land barrier can roughly be estimated at 

$47.8 million per kilometer according to the rule of thumb-approach. 

Material Based approach 

The land barrier is composed out of often used materials and construction methods. 

Therefore, it is possible to construct a relatively detailed cost estimate based on materials. 

With the use of the chosen cross section, the amount of sand, concrete and clay are 

calculated. The detailed calculation can be found in Appendix F.1.  
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The calculations show that a total construction cost of 3.6 billion dollars can be expected for 

the 90 kilometer land barrier, where the largest costs result from the floodwall and the heavy 

bed protection. Per kilometer this is estimated to be 40.1 million dollars, which is rather close 

to the rule of thumb approach (47.8 M$/km). The total estimate for the land barrier is 

chosen to be 4.1 billion dollars with a 30% bandwidth. Please note that this estimate is 

based on the current design, which can be subjected to large changes in later phases.  

Coastal spine cost estimate 

 

When all components are added, the cost estimate for the total project can be calculated. 

The calculation can be seen in Table 16. 

Table 16: Coastal Spine cost estimate 

Element 
class 

Location Length Partial 
costs 

Element 
costs 

Bandwidth 

Storm 
Surge 
Barrier 

Bolivar Roads 
(Navigational)  

200 m 2.75 M$/m 550 M$ 50% 

Bolivar Roads 
(Environmental) 

2800 m 1.4 M$/m 4,000 M$ 50% 

San Luis Pass  
 

1000 m - 330 M$ 50% 

Land 
Barrier 

Bolivar 
Peninsula 

40 km 45 M$/km 1,800 M$ 30% 

Galveston 
Island 

30 km 45 M$/km 1,350 M$ 30% 

Bluewater 
Highway 

20 km 45 M$/km 900 M$ 30% 

Total    8,930 M$ 40% 

 

The cost estimate shows an estimated project costs between 5.2 B$ and 12.4 B$. This 

results in an estimate of 8.9 billion dollars with a bandwidth of 40%.  

A couple of notes should be kept in mind: 

 The cost estimate is based on current design assumptions. Many different designs, 

particularly the land barriers, can be adjusted significantly.  

 Because of the early stage of design, the costs are mostly based on previous 

projects. In a later stage, when the main dimensions of the Coastal Spine are known, 

a more accurate cost estimate with a smaller bandwidth is possible.  

 At the south end of the San Luis Pass, a land barrier along the Bluewater Highway is 

placed to totally close of the Galveston Bay Area from the Gulf during storm 

conditions. Other choices at this position could lead to other costs.  
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F.1 Calculation Sheets 

Below are shown the cost estimate for the: 

- Environmental Barrier 

- Land Barrier 
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INPA 130336 TUD Reconnaissance Study Houston SS barrier

Galveston Island / Goat Island

Shallow Foundation with Vertical Lifting Gates

Specification Quantity unit PPU Total

Temporary Works

Acqauiring site contruction Dock 110000 m2 $145,00 $15.950.000,00

Establishment costs constrcution dock 110000 m2 $290,00 $31.900.000,00

Utilities ( water electra etc. ) 1 unit $9.487.500,00 $9.487.500,00

Infrastructure / Housing etc. 1 unit $6.325.000,00 $6.325.000,00

Maintenance / Operational costs 150 weeks $632.500,00 $94.875.000,00

Equipment ( cranes / tugboats / excavators etc. ) 10 units $10.000.000,00 $100.000.000,00

Transport costs on-site construction dock 98 units $15.000,00 $1.470.000,00

Transport dock-site to barrier site 98 units $250.000,00 $24.500.000,00

Contruction dock works in order tot transportation units 25 time $500.000,00 $12.500.000,00

Termporary structures conostruction dock 1 unit $2.000.000,00 $2.000.000,00

Structurial works

Footplate  ( incl. concrete, rebar, formwork ) 441000 m3 $420,00 $185.220.000,00

Tower / pilars ( incl. concrete, rebar, formwork ) 5220 m3 $635,00 $3.314.700,00

Steel lifting gates ( coated / precasted ) 26640 ton $8.000,00 $213.120.000,00

Bed Protection

Bed Protection ( heavy duty, incl. dredging works )) 1176000 m3 $105,00 $123.480.000,00

Additional work environmental barrier

Installations lifiting gates ( hydraulic cilinders / drive / control ) 48 units $1.875.000,00 $90.000.000,00

Housing / protectionunits installations 49 units $250.000,00 $12.250.000,00

Piping / Powerunits etc. 2800 m1 $5.000,00 $14.000.000,00

Connections Mainland / Navigational Barrier 4 units $2.500.000,00 $10.000.000,00

Subtotal Directe Kosten $950.392.200,00

Incomplete design 25 % $950.392.200,00 $237.598.050,00

Total Direct Construction Costs $1.187.990.250,00

Construction site costs ( barrier location ) 10 % $1.187.990.250,00 $118.799.025,00

Overhead - Directional costs contractor 8 % $1.306.789.275,00 $104.543.142,00

Profit 5 % $1.306.789.275,00 $65.339.463,75

Total Indirect Costs $288.681.630,75

Total Estimated Costs ( TDC + TIC ) $1.476.671.880,75

Unforeseen Project Risks 25 % $1.476.671.880,75 $369.167.970,19

Total construction costs $1.845.840.000,00

based on the following premisses and starting-points :

Environmental barrier length 2800 m1

Span of lifitng gates 50 m1

Concrete elements are precasted in construction dock 49 units

Transported and placed on location ( Pilars and Footplates )

Steel doors are lifted by a hydraulic system 144 units

Steel doors precasted in workshop

Steel doors transported and placed on location

Bed protection width on both sides 140 m1

Thickness Bed Protection 1,5 m1

Table 17: Bolivar Roads Environmental Barrier cost estimate 
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Table 18: Coastal Spine Land Barrier cost estimate 

 

  

Specification Quantity unit PPU Total

05 Texas Landbarrier 

05.01 Sand embankment ( incl. procurement, transport ) 12150000 m3 $14,00 $170.100.000,00

05.02 Clay Embankment ( incl. procurment, transport ) 22500000 m3 $12,00 $270.000.000,00

05.03 Rock Fill 675000 m3 $70,00 $47.250.000,00

05.04 Bed Protection ( heavy duty, concrete slabs ) 4500000 m2 $90,00 $405.000.000,00

05.05 Asphalt roadwork on top of landbarrier 900000 m2 $60,00 $54.000.000,00

05.06 Steel sheetwall concrete wall 900000 m2 $160,00 $144.000.000,00

05.07 Concrete foundation piles 54000 units $1.250,00 $67.500.000,00

05.08 Concrete wall elements ( incl. concrete, rebar, formwork, placed ) 1350000 m3 $520,00 $702.000.000,00

Subtotal Directe Kosten $1.859.850.000,00

Incomplete design 25 % $1.859.850.000,00 $464.962.500,00

TDC Total Direct Construction Costs $2.324.812.500,00

Construction site costs ( barrier location ) 10 % $2.324.812.500,00 $232.481.250,00

Overhead - Directional costs contractor 8 % $2.557.293.750,00 $204.583.500,00

Profit 5 % $2.557.293.750,00 $127.864.687,50

TIC Total Indirect Costs $564.929.437,50

Total Estimated Costs ( TDC + TIC ) $2.889.741.937,50

Unforeseen Project Risks 25 % $2.889.741.937,50 $722.435.484,38

Total construction costs $3.612.177.500,00

Additional costs in order to come to a total of investment costs

Engineering total project 4 % $3.612.177.500,00 $158.935.810,00

Overhead Ordering Party 3 % $3.612.177.500,00 $119.201.857,50

Permits, Insurance etc. 2 % $3.612.177.500,00 $79.467.905,00

Supervision & Oversight / Verification 1 % $3.612.177.500,00 $39.733.952,50

Communications costs / Publicity 0,1 % $3.612.177.500,00 $3.973.395,25

( Indicative numbers )

Estimation is based on the following premisses and starting-points :

* Texas Land Barrier length ( Bill of Quantity ) 90000 m1

* Steel sheet wall ( 120kg/m2 )

* Concrete foundation piles ( #400mm Length 15m )

* Concrete wall elements precasted
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G: Technical recommendations 

 

A list of mostly technical recommendations is given in the following bullets. These 

recommendations have been categorized by theme. 

Protection levels and hydraulic boundary conditions  

 Pragmatic choices for the protection levels for the initial design have been made in this 

study.  Further investigation and optimization of protection levels is highly 

recommended, also taking into account the uncertainty of the hydraulic boundary 

conditions. This can be done based on a so-called cost benefit analysis or economic 

optimization. In such an approach the additional costs of better protection vs. risk 

reduction benefits are considered and optimized. Criteria for risk to life can also be 

considered as a basis for design. A risk model needs to be developed to support this 

process. 

 A particular challenge is to optimize the elevation and performance of various 

elements in a coherent way both at the system and element level. Important design 

parameters include the elevation of (and overflow over) the storm surge barriers, and 

the elevation of the land barrier and its ability to withstand significant overflow. The 

Galveston Bay system can “buffer” some inflow during extreme events and tolerable 
overflow and leakage levels have to be identified. A key question is where and how 

overflow and inflow is allowed over certain elements. It should be further investigated – 

by coupling with hydraulic models – which configurations of elements leads to acceptable 

surge and risk levels in the bay at a certain cost. A key recommendation is to set up such 

as optimization model by coupling hydraulics, engineering of the elements and cost 

functions. 

 In this report pragmatic choices for hydraulic boundary conditions for the design 

have been used, based on available information from past studies and expert judgement. 

It is recommended to improve these estimates based on the results of the more recent 

storm surge modelling work. This work has to be incorporated in a probabilistic 

framework to allow derivation of return periods. 

 
Land barrier 

 Initial concepts for the land barrier have been developed. These need further 

investigation and optimization with respect to costs, engineering performance and 

landscape integration. More specifically the following needs to considered: 

o Landscape integration and incorporation and adaptation of existing (and 

new) buildings. This could be done by studying a number of representative 

cross sections. 

o Edges of the land barrier: in a conservative approach it has been assumed 

that at both the western and eastern ends significant stretches of the land 

barrier are needed to close the bay. This requires further optimization and 

investigation, also utilizing the outputs of surge models to investigate the 

effects of inflow on water levels in the bay. 
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o Initial designs at a “sketch level” have been made. Further optimization of 
the land barrier profile, taking into account material costs, implementation 

issues etc. will be required. 

Storm surge barriers 

 Several possible concepts for the environmental section of the Bolivar Roads 
barrier have been identified. The most promising concept seems a system with 
vertical lifting gates or radial gates and this requires further engineering and 
evaluation.  

 The barrier foundation and abutments of the navigational gate comprises a major 

challenge.  

 The design of the barge gate in the navigational section as a floating structure leads 

to very high costs due to the required scour protection. Reconsidering the design in 

the direction of a closed gate could lead to cost savings in the required scour 

protection.  

 Preliminary analyses of the barrier operation, dynamics have been performed. 

Further investigation, including scale model tests, is recommended. Key design 

features include the hinge and scour protection. 

 More data and information is required, especially more geotechnical information 

on soil conditions, and information on return periods of hydraulic loads (surge 

and waves) based on the modelling of large suite of storms with and without various 

spine configurations.  

 An initial design of the San Luis Pass barrier has been made which could require 

further optimization and inputs of local stakeholders. 

General 

 It will be key to develop a system for funding, management and maintenance of 

the coastal spine. The ability of the asset managers to maintain the barrier will have 

a major effect on its reliability.  

The effects of the barriers on other functions need to be incorporated in the design 

 Environmental changes of proposed Coastal Barrier strategy have to be evaluated 

using models for water quality and environmental effects. Insights need to be fed 

back into the design.  

 Public perception and support of this strategy needs to be further elaborated. Also, 

impacts on other functions in the region (navigation, fisheries, recreation) must 

be further assessed. 

 Finally, the investigations in this report have focused on elements of the coastal 

spine. Due to the nature of the hurricane surge in Galveston Bay additional risk 

reduction features could be required. Examples of elements that deserve further 

study include wetlands and oyster reefs within the bay, a back side levee at 

Galveston Island against the inner bay surge and perimeter or mid bay protection for 

high risk areas of Houston with levees and barriers. These investigations could feed 

into a plan for a multiple lines of defence system.   


